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Y Y T T SW    10 MA 113.2 7.8 E H612801C   IM010-B(006)A MM1F OGLESBY RD - PERRYVILLE (WB) RR(3"PL&4"TL) + ARFC 111    2,586$          2,586$         Oct-04 Oct-04 Jan-05 Jan-05 JOSEPH M. PHILLIPS 602-712-7707
SW    10 MA 145.0 17.9 E H632801C    I010-C-514 ZD1D I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164    2,100$          2,100$         -$           Nov-04 Feb-05 M YOUSSEF 602-712-7647

Y Y T A Valley    17 MA 208.9 3.0 E H521001C ACIM017-A(010)A QN1E PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342    22,300$        22,300$       -$           Aug-04 Aug-04 Nov-04 Oct-04 STEVE BEASLEY 602-712-7645
Y    Valley    17 MA 215.9 0.0 E PP1F DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP 342    1,911$          1,911$         -$           Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06

Valley    17 MA 218.0 0.1 E H655601C   CM017-A(017)A NR1G I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312 342 1,600$          973$            (627)$         Sep-04 Nov-04 STEVE BEASLEY 602-712-7645
Y    SW    17 MA 209.9 0.0 E H644001C PO1F CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342    2,300$          4,400$         2,100$       Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06

SW    17 MA 218.0 8.0 E H674701C I   017-A-515 WY1G HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113    2,716$          2,716$         -$           Feb-05 Mar-05 YONGQI LI 602-712-8661
Y Y   Valley    17 MA 224.0 0.1 E H516101C QD1C SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 331    9,300$          7,700$         (1,600.00)$ Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06
Y Y A A MAG    60 MA 152.7 1.0 E H561001C  RAM060-B-507 LG1E 59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE 342    25,901$        25,901$       -$           Nov-04 Sep-04 Feb-05 Nov-04 TRENT KELSO 602-712-8167
 Y T T Valley    60 MA 181.4 0.0 E H601501C  CM*060-C(010)A PZ1F STAPLEY DRIVE AND VAL VISTA TI WIDEN STR, 2 LT TURN LNS 342    1,061$          8,478$         7,417$       Jun-04 Jun-04 Jul-04 Jul-04 FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A Valley    60 MA 182.0 1.0 E H601502C   CM060-C(014)A LH1E GILBERT ROAD CST DUAL LEFT TURNS 342    1,700$          3,400$         1,700$       Sep-04 Sep-04 Dec-04 Nov-04 FLOYD ROEHRICH 602-712-7643
 Y T T SW    85 MA 150.0 0.6 E H595544C  STP085-B(013)A EE1G SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341    4,000$          4,000$         May-04 May-04 Jul-04 Jul-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW    85 MA 150.4 2.1 E H595504C LS1E MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341    19,304$        10,129$       (9,175)$      Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
Y Y A A SW    87 MA 159.6 0.1 E HX16101C  STP087-A(005) ED1G SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132    633$             700$            67$            Nov-04 Sep-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
 Y T T SW    87 MA 217.2 0.1 E H625801C    S087-B-504 UY1F SR-87 @ MP 217.2 MILL & REPLACE ACFC 311    85$               85$              -$           Apr-04 Apr-04 Jul-04 Jul-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY

MAG   101L MA   5.2 1.5 E H640501C S   101-A-514 BF1G BETHANY HOME RD SOUTH HALF TI CONSTRUCT TI 342    6,300$          4,724$         Apr-05 Jun-05 RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley   101L MA   6.0 0.1 E H649301C STP 101-A(003)B GE1G MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342    6,309$          6,309$         -$           May-05 RON MCCALLY 602-712-7646
SW   101L MA  17.0 6.3 E H633901C S   101-A-513 SW1F 101L, 75TH AVE - I-17 TI SIGN REHAB        1,090$          1,090$         -$           Jun-05 JOHN HOANG 602-712-6694

 Y T T Valley   101L MA  20.2 2.0 E H623501C    S101-A-509 OY1F 101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311    1,220$          1,220$         -$           Jun-04 Jun-04 Aug-04 Aug-04 RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y D T MAG   101L MA  23.0 7.0 E H663101C RAM 101-B-506 HN1G SR-101, I-17 - SR-51 UTILITY RECONSTRUCTION 212    500$             500$            -$           Nov-04 Jan-05 Mar-05 Mar-05 RON MCCALLY 602-712-7646
 Y T T SW   101L MA  44 0.1 E H595603C    S101-B-505 CZ1G RAMP METERING PHASE 4 RAMP METERING PHASE IV 331    500$             532$            32$            Jun-04 Jun-04 Aug-04 Aug-04 PANKAJ GUPTE 602-712-7754 ADV FY04, FY05 AWD MEASUREMENT ONLY

SW   202L MA   0.0 5.0 E H663301C S   202-A-504 HU1G I-10 TO PRIEST DRIVE SIGN REHABLITATION        1,600$          1,600$         -$           Jun-05 JOHN HOANG 602-712-6694
Y Y T A SW   202L MA   9.0 3.3 E H606901C RQ1F 202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132    625$             700$            75$            Oct-04 Oct-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y Y T A MAG   202L MA  16.8 4.5 E H529903C  RAM202-B-506 NF1C GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323    3,932$          3,932$         -$           Nov-04 Nov-04 Mar-05 Feb-05 JOE WARREN 602-712-8695
Y  D  MAG   202L MA  21.3 2.0 E H578104C RAM 202-B-511 NG1C HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323    2,372$          2,372$         -$           Apr-05 Jun-05 Jul-05 MIKE BRUDER 602-712-6836
Y  A A MAG   202L MA  23.0 4.5 E H578205C RAM 202-B-601 LU1G POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342    8,733$          8,733$         -$           Jun-05 Apr-05 Sep-05 Jun-05 JOE WARREN 602-712-8695
Y    MAG   202L MA  23.3 4.5 E H578201C QV1B POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341    126,527$      147,100$     20,573$     Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06

MAG   202L MA  29.0 0.0 E H568604C QX1F SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342    68,028$        68,028$       -$           Feb-05 Apr-05 JOE WARREN 602-712-8695 ADVANCED FROM FY06
Y Y A A MAG   202L MA  31.0 2.3 E H591503C  RAM202-C-516 NL1C ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341    1,995$          1,995$         -$           Dec-04 Nov-04 Apr-05 Feb-05 PAUL WAUNG 602-712-7215
Y Y A A MAG   202L MA  38.5 2.0 E H591101C STP*202-C(003)B QZ1B FRYE RD - POWER RD CONSTRUCT ROADWAY 341    81,000$        81,000$       -$           Aug-04 Jul-04 Dec-04 Sep-04 PAUL WAUNG 602-712-7215
Y Y A A MAG   202L MA  41.3 3.5 E H591201C  STP202-C(009)B RA1B GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342    67,000$        67,000$       -$           Sep-04 Aug-04 Dec-04 Nov-04 PAUL WAUNG 602-712-7215
Y Y T A MAG   202L MA  47.8 2.0 E H566603C RAM 202-C-514 NI1C DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323    2,300$          2,300$         -$           Feb-05 Feb-05 May-05 Apr-05 JASON HARRIS 602-712-8736
Y Y T A MAG   202L MA  54.0 0.5 E H662501C  RAM202-C-517 HZ1G SR-202L AT I-10 TI CNST SRP IRRIGATION SIPHON 212    1,200$          1,752$         552$          Nov-04 Nov-04 Mar-05 Jan-05 RON MCCALLY 602-712-7646
Y Y   SW   202L MA  54.8 1.5 E H541703C NM1C WILD HORSE PASS TI CONSTRUCT LANDSCAPE 323    1,453$          1,453$         Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06
Y Y A A SW   999 MA   0.0 13.6 E H648201C   NH999-A(024)A EG1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114 111 4,400$          9,460$         Oct-04 Sep-04 Jan-05 Dec-04 STEVE MISHLER 602-712-8678 SUBPROGRAM 114

SW   999 SW   0.0 0.0 E H638801C  HES999-A(001A BI1G INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132    3,222$          3,222$         -$           Sep-04 Nov-04 MIKE MARIETTI 602-712-6776
SW   999 MA   0.0 0.0 E H648801C NH  999-A(040)A GC1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114    1,900$          3,500$         Apr-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06

 Y T T SW    15 MO  13.0 16.0 F H584401C   IM015-A(004)A OV1E VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111    9,300$          9,300$         Jun-04 Jun-04 Aug-04 Aug-04 JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
SW    17 CN 306.0 2.8 F H662901C    I017-B-512 GV1G I-17, MP 306.5 - 336.25 MILL & REPLACE 112    310$             310$            -$           Jul-04 Aug-04 YONGQI LI 602-712-8661

Y Y T T SW    40 CN 201.0 4.2 F H613801C IM  040-D(014)A MW1F MP 201 TO  WALNUT CANYON TI RR 3.5" AR + ARFC 111    4,617$          4,317$         (300)$         Dec-04 Dec-04 Mar-05 Mar-05 CHRIS PULEO 602-712-7992
SW    40B CN 195.2 0.4 F H663201C    SB40-D-515 HM1G B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112    262$             262$            -$           Jul-04 Aug-04 YONGQI LI 602-712-8661

Y Y T A SW    64 CN 215.0 10.0 F H602701C NH  064-A(003)A RP1E VALLE - TUSAYAN CONSTRUCT PASSING LANE 333    1,650$          1,950$         300$          Mar-05 Mar-05 Jun-05 May-05 MAZEN MURADVICH 602-712-8664
SW    89 CN 420.0 1.3 F H662401C    U089-C-502 GW1G US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112    200$             200$            Jul-04 Sep-04 YONGQI LI 602-712-8661
SW    89 CN 468.4 2.4 F H635801C AL1G MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112    1,064$          1,064$         -$           May-05 JAVIER GURROLA 602-712-7687

 Y T T SW    89A CN 382.4 0.2 F H552301C  STPA89-B(004)A JX1C SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133    4,000$          4,000$         -$           May-04 May-04 Jul-04 Jul-04 MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T T SW    89A CN 537.4 9.8 F H556601C STP A89-C(001)A HU1E MARBLE CANYON - HOUSE ROCK-UNIT 1 3" AC + ARFC 111    2,215$          2,771$         556$          Jan-05 Jan-05 Apr-05 Apr-05 STEVE MISHLER 602-712-8678

SW   179 CN 311.3 0.2 F H662301C    S179-A-503 GX1G SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112    75$               75$              -$           Jul-04 Aug-04 YONGQI LI 602-712-8661
SW   999 SW   0.0 0.0 F H517407C N   900-0-586 MV1E VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335    1,090$          1,090$         -$           Jun-05 DEBRA BARKER 602-712-4281

Y    SW    60 PN 226.0 1.0 G H659101C EF1G SUPERIOR TI & REST AREA INTERPRETIVE SIGNING & LNDSCPE        83$               83$              -$           Apr-05 Jul-05 BRUCE CANNON 520-620-5428
Y Y T A SW    60 NA 343.0 5.3 G H614101C NH  060-F(003)A MZ1F MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111    1,900$          1,600$         Jan-05 Jan-05 Apr-05 Mar-05 STEVE MISHLER 602-712-8678
Y Y T A SW    60 NA 348.3 4.0 G H525001C NH  060-(002)A TZ1C ROCKY ARROYO - JCT SR 61 3" AC + ARFC 111    1,191$          1,191$         -$           Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994

SW    60 NA 352.0 0.7 G H620001C U   060-F-501 NZ1F US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311    572$             572$            -$           Jan-05 Mar-05 STEVE MISHLER 602-712-8678
SW    61 AP 416.5 0.2 G H609501C S   061-B-500 MI1F JCT SR 61/US 191 REALIGN INTERSECTION 311    420$             420$            -$           Mar-05 May-05 DAVID HARMON 602-712-8654

Y Y A A SW    70 GI 271.7 4.3 G H614301C  STP070-A(007)A NB1F JCT 170 - EAST RR 3" AC + ARFC 111    1,760$          1,630$         (130)$         Dec-04 Nov-04 Mar-05 Jan-05 HALDUN GUVENEN 602-712-7725
SW    70 GH 271.8 0.2 G H619201C    U070-A-510 NR1F US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311    140$             140$            -$           Nov-04 Jan-05 JIM REEVES 602-712-7980

Y Y D D SW    81 AP 380.0 0.1 G H616401C S   081-A-501 IX1C LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321    1,150$          1,360$         210$          Jan-05 Feb-05 Mar-05 Apr-05 DAVE MELLGREN 602-712-8629
Y Y T A SW   180 AP 416.3 10.1 G H585701C STP 180-C(002)A PN1E NUTRIOSO - ALPINE RR 4" + ARFC 111    3,928$          3,928$         -$           Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994
Y  T  SW   188 GI 214.8 4.1 G H615501C STP 188-A(001)B JN1C WHEATFIELDS -  US 60 CONSTRUCT ROADWAY 341    10,000$        10,000$       -$           Apr-05 Apr-05 Aug-05 BAHRAM DARIUSH 602-712-8427

SW   188 GI 258.9 0.0 G H600201C S   188-A-506 AP1F DRYER DR TO TONTO CREEK TRAIL WIDENING 311    296$             296$            -$           May-05 JOHN DICKSON 602-712-8683
Y Y   SW   191 GE 225.0 14.0 G H390201C ZKSP KP CIENEGA - BUTTER CIENEGA ARFC 111    963$             3,200$         2,237$       Mar-05 Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06
Y Y A A SW   260 NA 321.0 1.0 G H649901C S   260-B-507 EB1G COTTONWOOD WASH BRIDGE STR # 1643 SCOUR RETROFIT 123    303$             303$            -$           Jan-05 Dec-04 Apr-05 Feb-05 ITTY ITTY 602-712-7468

SW   260 AP 342.0 0.4 G H619401C S   260-C-506 OU1F SR-260 @ 342 STORM DRAIN        376$             376$            Jun-05 MIKE ANDAZOLA 602-712-7629
SW   260 AP 395.6 1.4 G H669201C    S260-C-507 NQ1G SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112    560$             560$            -$           Jan-05 Mar-05 YONGQI LI 602-712-8661

Y Y A A SW    40 CN 235.0 0.1 H H210701C   IM040-4(156)A LQ1B METEOR CRATER REST AREA CONSTRUCT REST AREA 322    7,700$          7,700$         -$           Dec-04 Nov-04 Jun-05 Feb-05 DEBRA EINWECK 602-712-6747
SW    40 CN 236.0 2.0 H H618301C AC* 040-D(016)A GO1F SUNSHINE BNSF RR OP WB DECK REHABILITATION 126    1,500$          1,500$         Feb-05 Apr-05 KHALID SALAHUDDIN 602-712-8620

 Y T T SW    40 AP 313.3 18.0 H H610901C    I040-E-506 PR1F PETRIFIED FOREST - MCCARROL TI REMOVE & REPLACE FENCING 311    734$             734$            May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y  D  SW    40 NA 253.6 1.0 H H458401C IM  040-D(015)N ZW1D NORTH PARK TI RECONSTRUCT TI 331    12,000$        19,000$       7,000$       Apr-05 Jun-05 Aug-05 PAUL SULLIVAN 602-712-7468

SW    40 AP 342.2 11.6 H H613901C HES*040-E(003)B MX1F QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111 132 13,482$        13,482$       -$           May-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
Y Y D D SW    40B NA 287.6 2.2 H H581701C STP B40-G(001)A OE1F NAVAJO BLVD, MID TOWN TI - E TI RECONSTRUCT & WIDEN 331    6,232$          6,582$         350$          Nov-04 Apr-05 Feb-05 Jun-05 MIKE ANDAZOLA 602-712-7629
Y Y A A SW    77 NA 373.5 10.5 H H614601C NH  077-B(004)A NE1F 14 MILE HILL -  5 MILE WASH 3"AC + ACFC 111    2,455$          2,855$         Feb-05 Jan-05 May-05 Apr-05 HALDUN GUVENEN 602-712-7725

SW    77 NA 368.5 4.4 H H641401C S   077-B-506 YL1F SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311    535$             535$            -$           May-05 Jun-05 HALDUN GUVENEN 602-712-7725
Y  A A SW    87 NA 344.6 0.6 H H576701C BR  087-D(001)A LV1E LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125    6,800$          6,800$         -$           Jun-05 Apr-05 Nov-05 May-05 KHALID SALAHUDDIN 602-712-8620
Y Y T A SW   163 NA 394.8 0.1 H HX11901C    U163-A-500 SX1F US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312    170$             170$            Jul-04 Jul-04 Sep-04 Aug-04 JAMIE KAMAL 602-712-7992
Y  T  SW   163 NA 396.1 0.1 H H603101C TEA 163-A(006)A CJ1F LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325    1,383$          1,383$         -$           Jun-05 Jun-05 Nov-05 CAMERON KHANLAR 602-712-6597
Y    SW   191 AP 344.6 23.9 H H589501C CV1E WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111    2,022$          2,022$         -$           Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT
Y    SW   191 AP 355.0 1.0 H H541201C DF1E 191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE 311    950$             950$            -$           Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
 Y T T SW   191 AP 374.4 0.7 H H604001C    U191-A-503 AK1F BEACON LIGHT HILL PASSING LANES 311    755$             755$            -$           May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW   191 AP 397.0 0.2 H H541301C    U191-E-502 AV1G KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311    640$             640$            -$           Jun-04 Jun-04 Aug-04 Aug-04 JIM REEVES 602-712-7980 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A SW    40 MO  18.0 1.0 K H650101C I   040-A-512 DZ1G ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123    90$               90$              -$           Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468
Y Y T A SW    40 MO  46.0 1.0 K H650001C I   040-A-513 DY1G HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123    300$             300$            Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468

SW    40 MO  46.0 1.4 K H662201C    I040-A-514 GY1G HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112    400$             400$            -$           Jul-04 Sep-04 YONGQI LI 602-712-8661
SW    40 MO  52.0 0.6 K H605201C TEA 040-A(007)A CA1F I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325    370$             370$            -$           Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005

 Y T T SW    66 MO  57.1 0.0 K H583701C  TEA066-A(001)A DW1F SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325    637$             637$            -$           Jun-04 Jun-04 Aug-04 Aug-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    93 MO  91.6 5.6 K H592401C KL1C OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341    24,307$        24,307$       -$           Aug-04 Jul-04 Nov-04 Oct-04 LARRY DOESCHER 602-712-7551
Y Y A A SW    93 MO 104.0 12.3 K H614901C NH* 093-B(010)A NH1F MOSS WASH TO DELUGE WASH 3" AC + ARFC 111    3,620$          5,519$         1,899$       Dec-04 Nov-04 Mar-05 Feb-05 KEN AKOH-ARREY 602-712-8660
Y Y T D SW    93 MO 122.0 1.4 K H561801C  TEA093-B(011)A IT1E WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331    3,088$          3,708$         620$          Nov-04 Nov-04 Jan-05 Feb-05 LARRY DOESCHER 602-712-7551
Y Y   SW    93 YV 155.9 3.1 K H554401C NH  093-B(002)B KQ1C COTTONWOOD CYN-BRIDLE CREEK SCTN CONSTRUCT ROADWAY & STRUCTURE 341    21,000$        24,500$       3,500$       Feb-05 Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y Y T A SW    17 YV 263.0 6.2 P H584501C IM  017-B(006)A OZ1E CORDES JCT - ORME RD TI RR (5"TL & 4"PL)  + ARFC 111    3,843$          3,843$         -$           Dec-04 Dec-04 Mar-05 Feb-05 MOHAMMAD JAWHAR 602-712-7994

SW    17 YV 297.0 0.3 P H672601C I   017-B-514 WI1G MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153    742$             742$            -$           May-05 DEBRA EINWECK 602-712-6747
 Y T A SW    60 MA 106.0 1.5 P H622201C  TEA060-A(004)A OH1F SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325    475$             475$            -$           Jun-04 Jun-04 Oct-04 Sep-04 PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    69 YV 281.0 5.8 P H629501C   NH069-A(004)A QD1F SR69, JCT SR169 - PRESCOTT VALLEY MILL 1/2" + 1/2" ARFC 111    1,414$          1,414$         -$           Jun-04 Jun-04 Jul-04 Jul-04 BILL LYONS 602-712-7082 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    69 YV 287.2 0.0 P H605001C  TEA069-A(003)A DZ1F PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325    1,100$          1,100$         -$           Jun-04 Jun-04 Oct-04 Sep-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY

SW    87 MA 218.0 8.0 P H654601C    S087-B-506 KQ1G SR-87, MP 223 TO MP 226 SPOT MILL 112    600$             600$            -$           Jul-04 Aug-04 YONGQI LI 602-712-8661

Y    SW    89 YV 312.5 0.3 P H395701C JP1C INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331    11,188$        11,488$       300$          May-05 Aug-05 MIKE ANDAZOLA 602-712-7629
ERRORS IN THE ADV & AWD DATES WERE CORRECTED, 
PRB 6/21/05 MOVED TO FY06
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Y  T A SW    89 YV 313.8 2.5 P H618701C S   089-B-504 OG1F SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341    7,000$          7,377$         Apr-05 Apr-05 Jul-05 Jun-05 JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
SW    89 YV 338.6 0.0 P H617201C S   089-B-502 AN1F BRAMBLE INTERSECTION TURN LANES        535$             670$            135$          Jun-05 ORLANDO JEREZ 602-712-7187

Y  T A SW    89A YV 324.8 6.7 P H614801C STP*A89-A(004)A NG1F COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111    3,802$          5,115$         1,313$       Apr-05 Apr-05 Jul-05 Jun-05 HALDUN GUVENEN 602-712-7725
Y Y T  SW    89A YV 344.0 0.2 P H507901C TEA A89-A(003)A JV1C TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322    853$             853$            -$           Mar-05 Mar-05 Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT
Y    SW    93 MA 198.0 1.7 P H582501C MC1E WICKENBURG BY-PASS CONSTRUCT BY-PASS 342    24,000$        24,000$       -$           May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y Y D D SW   260 GI 269.2 8.0 P H615101C STP 260-B(007)A NJ1F COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111    5,852$          5,852$         -$           Dec-04 Apr-05 Apr-05 May-05 AKRAM FRIEKH 602-712-8553

SW   260 GI 280 0.1 P H590601C S   260-B-509 SZ1E GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331    337$             337$            -$           Apr-05 May-05 JOHN STERNER 602-712-8679
SW    10 PM 288.0 2.2 S H661301C HC1G I-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112    280$             280$            -$           Dec-04 Feb-05 MIKE ANDAZOLA 602-712-7629
SW    10 CH 296.0 6.8 S H661201C    I010-E-507 HD1G PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112    500$             500$            -$           Jul-04 Aug-04 YONGQI LI 602-712-8661

 Y T T SW    10 CH 306.0 1.0 S H629201C    I010-F-505 TR1F SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123    1,515$          1,515$         -$           Feb-04 Feb-04 Aug-04 Aug-04 ITTY ITTY 602-712-7468 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    10 CH 322.0 14.6 S H613301C IM  010-F(003)A MR1F JOHNSON RD TI-WEST WILCOX TI RR(5"TL, 3"PL) + ARFC 111    1,989$          5,751$         3,762$       Jan-05 Dec-04 Apr-05 Feb-05 RAY LEON 602-712-7712
Y Y   SW    10 CH 328.0 8.2 S H613401C MS1F RED BIRD HILLS - WEST WILLCOX TI RR(4" TL, 3" PL) + 1/2" ARFC 111    3,080$          3,080$         -$           Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT

SW    10 CH 326.0 0.0 S H630301C I   010-F-504 NV1G TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153    650$             650$            -$           Jun-05 DEBRA EINWECK 602-712-6747
Y  D  SW    10 CH 340.0 1.0 S H545501C IM* 010-F(002)B EK1E FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331    12,400$        14,000$       1,600$       Apr-05 Jun-05 Jul-05 PAUL SULLIVAN 602-712-7468

SW    10 CH 352.0 0.0 S H650501C I   010-F-303 QE1G JCT I-10 & US 191 CONSTRUCT PTAL INTER  LIGHTING 312    210$             210$            -$           Jun-05 SCOTT ORRAHOOD 602-712-7580
 Y T A SW    70 GH 294.0 3.0 S H665201C    U070-A-511 JN1G US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233    150$             150$            Jun-04 Jun-04 Oct-04 Sep-04 SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    70 GH 296.0 1.0 S H593602C    U070-A-509 XJ1F BYLAS REST AREA CONSTRUCT TURN LANES 151    350$             350$            May-04 May-04 Jul-04 Jul-04 RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y D D SW    80 CH 298.0 11.0 S H585101C STP 080-A(008)A PF1E APACHE POWDER ROAD- CLIFFORD WASH 3" AC + ARFC 111    3,956$          4,369$         Oct-04 Apr-05 Jan-05 Jun-05 CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS

SW    80 CH 339.0 3.5 S H667501C S   080-A-502 UI1C BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112    300$             300$            -$           Jan-05 Mar-05 YONGQI LI 602-712-8661
Y    SW    80 CH 364.0 0.1 S H624301C RO1F DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162    4,055$          4,130$         75$            May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06

SW    80 CH 434.7 0.0 S H640201C TEA 080-A(011)A OX1F SR 80, BISBEE ROUNDABOUT LANDSCAPING 323    320$             320$            -$           Jun-05 KATHLEEN KNAPP 602-712-8628
SW    90 CH 306.0 0.0 S H627101C S   090-A-505 GN1F SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311    302$             302$            Jan-05 Feb-05 DAVID HARMON 602-712-8654
SW    90 CH 317.1 1.3 S H622801C TEA 090-A(001)A PD1F 7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325    800$             800$            Jun-05 BRUCE CANNON 520-620-5428
SW    90 CH 322.5 0.5 S H641301C TEA 090-A(003)A DM1G SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP 325    320$             320$            -$           Mar-05 BRUCE CANNON 520-620-5428

 Y T A SW    92 CH 323.0 0.0 S H623901C  TEA092-A(002)A OQ1F GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325    350$             350$            -$           Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW   191 GH  97.6 3.1 S H503706C  STP191-B(004)B BF1E MP 97.6 - MP 100.7  (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341    7,126$          7,126$         -$           Mar-04 Mar-04 Jul-04 Jul-04 ROBERT (BOB) MICKELSON 520-620-5456 ADV FY04, FY05 AWD MEASUREMENT ONLY

SW   191 CH   0.8 0.0 S HX15701C HES 191-N(002)A DS1G US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM        200$             200$            Jun-05 MIKE MARIETTI 602-712-6776
Y Y T A SW   191 GE 167.5 1.7 S H460201C U   191-C-502 AI1C MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331    2,300$          2,300$         -$           Mar-05 Mar-05 Jun-05 May-05 ROBIN RAINE 520-620-5457
 Y T A SW    10 PN 172.0 60.0 T H601601C   IM010-C(008)A YK1F RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164    2,500$          2,500$         Jun-04 Jun-04 Oct-04 Sep-04 CURT LITIN 602-712-8687 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    10 PM 236.4 10.3 T H458201C   NH010-D(007)N ZG1D MARANA TI - CORTARO RD TI WIDEN MAINLINE & STRUCTURES. 341    21,300$        21,300$       -$           Jun-04 Jun-04 Sep-04 Aug-04 LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T T SW    10 PM 267.3 1.7 T H613201C I   010-E-504 MQ1F VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111    202$             170$            (32)$           Dec-04 Dec-04 Mar-05 Mar-05 JIM REEVES 602-712-7980
Y Y T A SW    10 PM 267.7 0.2 T H574501C  TEA010-E(003)P GL1F I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325    228$             228$            -$           Nov-04 Nov-04 Mar-05 Feb-05 BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT
Y Y A A SW    10 PM 273.1 7.0 T H627901C    I010-E-505 TQ1F RITA, HOUGHTON & VAIL WB RD TI UP DECK REPL & APP MILL & OVERLAY 125    1,760$          1,760$         -$           Sep-04 Aug-04 Dec-04 Nov-04 AROBINDO DUTT 602-712-7150
Y Y D  SW    10 PM 232.0 7.1 T H612901C I   010-D-506 MN1F PINAL AIR PARK-MARANA, WB FRT RD POLYMER  SEAL COAT 111    206$             152$            (54)$           Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D  SW    10 PM 239.1 9.3 T H613001C I   010-D-507 MO1F MARANA TO INA RD - WB FRTG RD POLYMER  SEAL COAT 111    283$             231$            Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D  SW    10 PM 246.9 1.6 T H613101C I   010-D-505 MP1F CORTARO RD TO INA RD - EB FRTG RD ARFC 111    77$               183$            106$          Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y    SW    10 PM 249.3 2.5 T H303803C KS1E INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS 323    1,755$          1,755$         -$           Jun-05 Oct-05 LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
 Y T A SW    19 PM  43.0 0.5 T H510401C  STP019-1(013) QJ1C DUVAL MINE RD TI RECONSTRUCT TI 341    13,801$        13,801$       -$           Jun-04 Jun-04 Oct-04 Sep-04 LARRY MAUCHER 520-620-5429 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y  T A SW    19 SC  17.0 1.0 T H632601C I   019-A-509 EL1D ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123    300$             300$            -$           Apr-05 Apr-05 Aug-05 Jun-05 ITTY ITTY 602-712-7468

SW    19 PM  39.0 1.0 T H611301C I   019-A-505 BZ1G CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION        170$             170$            -$           Jun-05 STEPHEN WILSON 520-620-5426
Y Y T T SW    77 PN 114.1 1.2 T H569701C  TEA077-A(002)A RJ1F MAMMOTH CNST SDWKS,LIGHTING&LANDSCAPE 325    606$             606$            Aug-04 Aug-04 Nov-04 Nov-04 KATHLEEN KNAPP 602-712-8628
Y Y D  SW    77 PM  68.3 1.3 T H614501C S   077-A-504 ND1F JCT I-10 TO ORACLE RD 2"  M&R AR-AC & 1/2" AR-ACFC 111    546$             856$            310$          Mar-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
Y Y A A SW    82 SC   0.0 0.1 T H541501C    F082-1-501 AS1E SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321    550$             550$            -$           Nov-04 Oct-04 Jan-05 Dec-04 DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004
Y Y D D SW    82 SC   3.1 9.5 T H585201C STP 082-A(005)A PG1E NOGALES CL - PATAGONIA LAKE RD RR 3"  + ARFC 111    2,740$          2,740$         -$           Dec-04 Jan-05 Feb-05 Apr-05 STEVE MISHLER 602-712-8678
 Y T T SW    82 SC  15.0 1.7 T H423901C  STP082-A(006)A ZU1B SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133    1,300$          1,300$         -$           May-04 May-04 Jul-04 Jul-04 BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y D D SW    82 SC   5.5 0.1 T H466501C STP*082-A(003)A IY1C SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125    4,700$          6,830$         2,130$       Dec-04 Jan-05 Feb-05 Apr-05 TINA SISLEY 602-712-8938
Y Y T T SW    83 PM  36.2 4.0 T H450902C    S083-A-501 TX1E JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311    980$             980$            -$           Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y Y T T SW    83 PM  40.2 4.9 T H450903C    S083-A-502 UD1E MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311    1,395$          1,395$         -$           Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y Y D  SW    86 PM 105.0 10.4 T H614701C S   086-A-503 NF1F MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111    330$             290$            (40)$           Feb-05 Jun-05 May-05 STEVE MISHLER 602-712-8678
 Y T A SW    86 PM 113.8 0.1 T H624401C  TEA086-A(006)A UV1F SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325    450$             450$            -$           Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    86 PM 150.0 0.0 T H619601C  TEA086-A(004)A VS1F SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325    800$             800$            -$           Jun-04 Jun-04 Aug-04 Aug-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW    86 PM 112.0 3.0 T H649101C CF1G TOWN OF SELLS CONSTRUCT ROADWAY WIDENING        6,000$          7,475$         1,475$       Jun-05 Oct-05 STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
 Y T T SW    87 PN 136.0 0.5 T H652801C    S097-A-503 GN1G SR-87, SKOUSEN RD INTERSECTION 3" AC OVERLAY & PY SEAL COAT 311    145$             145$            -$           May-04 May-04 Jul-04 Jul-04 YONGQI LI 602-712-8661 ADV FY04, FY05 AWD MEASUREMENT ONLY

SW    87 PN 133.2 1.5 T H605301C TEA 087-A(003)A EG1F SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325    675$             675$            -$           Feb-05 May-05 ROBERT GASSER 602-712-4603

SW   189 SC   0.0 0.2 T H528206C CBI 189-A(006)X LF1G MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162    2,750$          3,880$         1,130$       Jun-05 DAVE MELLGREN 602-712-8629

WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO 
FY06. SINCE ADV IN FY05, WILL TAKE ADV CREDIT IN FY05 
PER GUIDELINE.

Y Y A A SW   191 CH  55.0 11.4 T H571601C    U191-A-501 UP1E DRAGOON RD - COCHISE TI CONST EXT & INT UPGRADE 311    801$             801$            -$           Oct-04 Sep-04 Jan-05 Nov-04 ROBERT (BOB) MICKELSON 520-620-5456 TECHNICAL ADJUSTMENT
SW   286 PM  28.5 0.0 T H605701C    S286-A-501 GQ1F CERRO PRIETO WASH EROSION PROTECTION 311    240$             240$            -$           Aug-04 Sep-04 LARRY MAUCHER 520-620-5429

Y Y D D SW   289 SC   0.0 10.0 T H615201C S   289-A-501 NK1F JCT I-19 TO PENA BLANCA LAKE POLYMER  SEAL COAT 113    344$             424$            80$            Mar-05 Apr-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
Y Y D  SW   386 PM   0.0 12.0 T H615401C S   386-A-500 NM1F JCT SR 86 - KITT PEAK OBSERVATORY POLYMER  SEAL COAT 113    365$             465$            100$          Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D T SW   989 PM  34.5 1.5 T H616001C S   989-A-500 VW1E TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342    9,050$          9,383$         333$          Jan-05 Feb-05 May-05 May-05 SHAFI HASAN 602-712-9896
 Y T T SW     8 YU   7.0 0.0 Y H655401C    I008-A-515 DN1G I-8 AT ARABY RD GIRDER REPAIR 311    45$               45$              -$           May-04 May-04 Jul-04 Jul-04 MIKE BRUDER 602-712-6836 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW     8 YU  55.9 0.1 Y H206001C FR1C MOHAWK REST AREA CONSTRUCT REST AREA 322    8,500$          9,500$         1,000$       Jun-05 Oct-05 DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
Y Y A A SW    10 MA  80.0 10.0 Y H612701C   IM010-A(006)A ML1F SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC 111    8,750$          8,250$         (500)$         Sep-04 Aug-04 Feb-05 Nov-04 JOSEPH M. PHILLIPS 602-712-7707
 Y T T SW    10B LA  18.5 1.0 Y H519601C    SB10-A-500 FT1C B10, QUARTZSITE CONSTRUCT ROADWAY 341    4,700$          4,700$         Jun-04 Jun-04 Aug-04 Aug-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    72 LA  26.8 0.0 Y H637601C    S072-A-502 W9SP SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311    85$               85$              -$           Aug-04 Jul-04 Oct-04 Sep-04 DAVID HARMON 602-712-8654
Y Y T T SW    85 MA 122.6 3.5 Y H595508C ACNH085-B(012)B VG1E MP 122.58 - 126.08 CONSTRUCT ROADWAY 341    7,774$          7,774$         -$           Jul-04 Jul-04 Oct-04 Oct-04 CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT
 Y T A SW    85 MA 141.1 6.1 Y H595506C ACNH085-B(006)B LR1E MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE 341    9,000$          9,000$         -$           Jun-04 Jun-04 Oct-04 Sep-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A SW    95 YU  21.9 1.5 Y H526701C   NH095-A(001)A UQ1C YUMA STREETS RR 4" AC + ARFC 111    750$             950$            200$          Nov-04 Nov-04 Mar-05 Feb-05 JIM REEVES 602-712-7980

SW    95 LA 142.0 0.0 Y H603601C STP 095-C-512 SZ1F SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341    534$             534$            Dec-04 Mar-05 ORLANDO JEREZ 602-712-7187
Y Y T A SW    95 LA 144.4 3.8 Y H511801C NH  095-C(005)B SR1C PARKER - LAKESIDE RECONSTRUCT ROADWAY 331    9,872$          9,878$         6$              Dec-04 Dec-04 Apr-05 Mar-05 ORLANDO JEREZ 602-712-7187
Y  A A SW    95 YU  34.0 10.0 Y H631001C NH  095-8(004)A SG1E US 95,  MP 34 - MP 44 CONSTRUCT PASSING LANES 333    1,500$          1,500$         May-05 Apr-05 Aug-05 Jun-05 DAVID HARMON 602-712-8654
Y    SW   195 YU   5.5 3.5 Y H577403C TP1F AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY 341    10,049$        10,049$       May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y    SW   195 YU  26.0 1.3 Y H577407C SA1F 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 341    3,655$          5,546$         1,891$       May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06

Program and Project Management Section Page 2 of 2 Printed on 7/29/2005 11:40 AM



A
ct

ua
l

A
dv

er
tis

em
en

t

A
ct

ua
l

A
w

ar
d

O
R

IG
IN

A
L 

PL
A

N
 

(J
ul

y 
1,

 2
00

4)

A
C

TU
A

L

O
R

IG
IN

A
L 

PL
A

N
 

(J
ul

y 
1,

 2
00

4)

A
C

TU
A

L

 Y T T SW 00    10 CH 306.0 1.0 S H629201C    I010-F-505 TR1F SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123    1,515$          1,515$         -$           Feb-04 Feb-04 Aug-04 Aug-04 ITTY ITTY 602-712-7468 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00   191 GH  97.6 3.1 S H503706C  STP191-B(004)B BF1E MP 97.6 - MP 100.7  (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341    7,126$          7,126$         -$           Mar-04 Mar-04 Jul-04 Jul-04 ROBERT (BOB) MICKELSON 520-620-5456 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    87 MA 217.2 0.1 E H625801C    S087-B-504 UY1F SR-87 @ MP 217.2 MILL & REPLACE ACFC 311    85$               85$              -$           Apr-04 Apr-04 Jul-04 Jul-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00     8 YU   7.0 0.0 Y H655401C    I008-A-515 DN1G I-8 AT ARABY RD GIRDER REPAIR 311    45$               45$              -$           May-04 May-04 Jul-04 Jul-04 MIKE BRUDER 602-712-6836 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    40 AP 313.3 18.0 H H610901C    I040-E-506 PR1F PETRIFIED FOREST - MCCARROL TI REMOVE & REPLACE FENCING 311    734$             734$            -$           May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    70 GH 296.0 1.0 S H593602C    U070-A-509 XJ1F BYLAS REST AREA CONSTRUCT TURN LANES 151    350$             350$            -$           May-04 May-04 Jul-04 Jul-04 RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    82 SC  15.0 1.7 T H423901C  STP082-A(006)A ZU1B SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133    1,300$          1,300$         -$           May-04 May-04 Jul-04 Jul-04 BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    85 MA 150.0 0.6 E H595544C  STP085-B(013)A EE1G SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341    4,000$          4,000$         -$           May-04 May-04 Jul-04 Jul-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    87 PN 136.0 0.5 T H652801C    S097-A-503 GN1G SR-87, SKOUSEN RD INTERSECTION 3" AC OVERLAY & PY SEAL COAT 311    145$             145$            -$           May-04 May-04 Jul-04 Jul-04 YONGQI LI 602-712-8661 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    89A CN 382.4 0.2 F H552301C  STPA89-B(004)A JX1C SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133    4,000$          4,000$         -$           May-04 May-04 Jul-04 Jul-04 MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00   191 AP 374.4 0.7 H H604001C    U191-A-503 AK1F BEACON LIGHT HILL PASSING LANES 311    755$             755$            -$           May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    10 PN 172.0 60.0 T H601601C   IM010-C(008)A YK1F RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164    2,500$          2,500$         -$           Jun-04 Jun-04 Oct-04 Sep-04 CURT LITIN 602-712-8687 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    10 PM 236.4 10.3 T H458201C   NH010-D(007)N ZG1D MARANA TI - CORTARO RD TI WIDEN MAINLINE & STRUCTURES. 341    21,300$        21,300$       -$           Jun-04 Jun-04 Sep-04 Aug-04 LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    10B LA  18.5 1.0 Y H519601C    SB10-A-500 FT1C B10, QUARTZSITE CONSTRUCT ROADWAY 341    4,700$          4,700$         -$           Jun-04 Jun-04 Aug-04 Aug-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    15 MO  13.0 16.0 F H584401C   IM015-A(004)A OV1E VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111    9,300$          9,300$         -$           Jun-04 Jun-04 Aug-04 Aug-04 JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    19 PM  43.0 0.5 T H510401C  STP019-1(013) QJ1C DUVAL MINE RD TI RECONSTRUCT TI 341    13,801$        13,801$       -$           Jun-04 Jun-04 Oct-04 Sep-04 LARRY MAUCHER 520-620-5429 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    60 MA 106.0 1.5 P H622201C  TEA060-A(004)A OH1F SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325    475$             475$            -$           Jun-04 Jun-04 Oct-04 Sep-04 PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T Valley 10    60 MA 181.4 0.0 E H601501C  CM*060-C(010)A PZ1F STAPLEY DRIVE AND VAL VISTA TI WIDEN STR, 2 LT TURN LNS 342    1,061$          8,478$         7,417$       Jun-04 Jun-04 Jul-04 Jul-04 FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    66 MO  57.1 0.0 K H583701C  TEA066-A(001)A DW1F SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325    637$             637$            -$           Jun-04 Jun-04 Aug-04 Aug-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    69 YV 281.0 5.8 P H629501C   NH069-A(004)A QD1F SR69, JCT SR169 - PRESCOTT VALLEY MILL 1/2" + 1/2" ARFC 111    1,414$          1,414$         -$           Jun-04 Jun-04 Jul-04 Jul-04 BILL LYONS 602-712-7082 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    69 YV 287.2 0.0 P H605001C  TEA069-A(003)A DZ1F PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325    1,100$          1,100$         -$           Jun-04 Jun-04 Oct-04 Sep-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    70 GH 294.0 3.0 S H665201C    U070-A-511 JN1G US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233    150$             150$            -$           Jun-04 Jun-04 Oct-04 Sep-04 SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    85 MA 141.1 6.1 Y H595506C ACNH085-B(006)B LR1E MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE 341    9,000$          9,000$         -$           Jun-04 Jun-04 Oct-04 Sep-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    86 PM 113.8 0.1 T H624401C  TEA086-A(006)A UV1F SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325    450$             450$            -$           Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00    86 PM 150.0 0.0 T H619601C  TEA086-A(004)A VS1F SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325    800$             800$            -$           Jun-04 Jun-04 Aug-04 Aug-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW 00    92 CH 323.0 0.0 S H623901C  TEA092-A(002)A OQ1F GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325    350$             350$            -$           Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T Valley 10   101L MA  20.2 2.0 E H623501C    S101-A-509 OY1F 101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311    1,220$          1,220$         -$           Jun-04 Jun-04 Aug-04 Aug-04 RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00   101L MA  44 0.1 E H595603C    S101-B-505 CZ1G RAMP METERING PHASE 4 RAMP METERING PHASE IV 331    500$             532$            32$            Jun-04 Jun-04 Aug-04 Aug-04 PANKAJ GUPTE 602-712-7754 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW 00   191 AP 397.0 0.2 H H541301C    U191-E-502 AV1G KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311    640$             640$            -$           Jun-04 Jun-04 Aug-04 Aug-04 JIM REEVES 602-712-7980 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T T SW 00    83 PM  36.2 4.0 T H450902C    S083-A-501 TX1E JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311    980$             980$            -$           Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y Y T T SW 00    83 PM  40.2 4.9 T H450903C    S083-A-502 UD1E MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311    1,395$          1,395$         -$           Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y Y T T SW 00    85 MA 122.6 3.5 Y H595508C ACNH085-B(012)B VG1E MP 122.58 - 126.08 CONSTRUCT ROADWAY 341    7,774$          7,774$         -$           Jul-04 Jul-04 Oct-04 Oct-04 CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT
Y Y T A SW 00   163 NA 394.8 0.1 H HX11901C    U163-A-500 SX1F US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312    170$             170$            -$           Jul-04 Jul-04 Sep-04 Aug-04 JAMIE KAMAL 602-712-7992
Y Y T A Valley 10    17 MA 208.9 3.0 E H521001C ACIM017-A(010)A QN1E PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342    22,300$        22,300$       -$           Aug-04 Aug-04 Nov-04 Oct-04 STEVE BEASLEY 602-712-7645
Y Y A A SW 00    72 LA  26.8 0.0 Y H637601C    S072-A-502 W9SP SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311    85$               85$              -$           Aug-04 Jul-04 Oct-04 Sep-04 DAVID HARMON 602-712-8654
Y Y T T SW 00    77 PN 114.1 1.2 T H569701C  TEA077-A(002)A RJ1F MAMMOTH CNST SDWKS,LIGHTING&LANDSCAPE 325    606$             606$            -$           Aug-04 Aug-04 Nov-04 Nov-04 KATHLEEN KNAPP 602-712-8628
Y Y A A SW 00    93 MO  91.6 5.6 K H592401C KL1C OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341    24,307$        24,307$       -$           Aug-04 Jul-04 Nov-04 Oct-04 LARRY DOESCHER 602-712-7551
Y Y A A MAG 11   202L MA  38.5 2.0 E H591101C STP*202-C(003)B QZ1B FRYE RD - POWER RD CONSTRUCT ROADWAY 341    81,000$        81,000$       -$           Aug-04 Jul-04 Dec-04 Sep-04 PAUL WAUNG 602-712-7215
Y Y A A SW 00    10 MA  80.0 10.0 Y H612701C   IM010-A(006)A ML1F SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC 111    8,750$          8,250$         (500)$         Sep-04 Aug-04 Feb-05 Nov-04 JOSEPH M. PHILLIPS 602-712-7707
Y Y A A SW 00    10 PM 273.1 7.0 T H627901C    I010-E-505 TQ1F RITA, HOUGHTON & VAIL WB RD TI UP DECK REPL & APP MILL & OVERLAY 125    1,760$          1,760$         -$           Sep-04 Aug-04 Dec-04 Nov-04 AROBINDO DUTT 602-712-7150
Y Y T A Valley 10    60 MA 182.0 1.0 E H601502C   CM060-C(014)A LH1E GILBERT ROAD CST DUAL LEFT TURNS 342    1,700$          3,400$         1,700$       Sep-04 Sep-04 Dec-04 Nov-04 FLOYD ROEHRICH 602-712-7643
Y Y A A MAG 11   202L MA  41.3 3.5 E H591201C  STP202-C(009)B RA1B GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342    67,000$        67,000$       -$           Sep-04 Aug-04 Dec-04 Nov-04 PAUL WAUNG 602-712-7215
Y Y T T SW 00    10 MA 113.2 7.8 E H612801C   IM010-B(006)A MM1F OGLESBY RD - PERRYVILLE (WB) RR(3"PL&4"TL) + ARFC 111    2,586$          2,586$         -$           Oct-04 Oct-04 Jan-05 Jan-05 JOSEPH M. PHILLIPS 602-712-7707
Y Y D D SW 00    80 CH 298.0 11.0 S H585101C STP 080-A(008)A PF1E APACHE POWDER ROAD- CLIFFORD WASH 3" AC + ARFC 111    3,956$          4,369$         413$          Oct-04 Apr-05 Jan-05 Jun-05 CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS
Y Y A A SW 00   191 CH  55.0 11.4 T H571601C    U191-A-501 UP1E DRAGOON RD - COCHISE TI CONST EXT & INT UPGRADE 311    801$             801$            -$           Oct-04 Sep-04 Jan-05 Nov-04 ROBERT (BOB) MICKELSON 520-620-5456 TECHNICAL ADJUSTMENT
Y Y T A SW 00   202L MA   9.0 3.3 E H606901C RQ1F 202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132    625$             700$            75$            Oct-04 Oct-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y Y A A SW 00   999 MA   0.0 13.6 E H648201C   NH999-A(024)A EG1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114 111 4,400$          9,460$         5,060$       Oct-04 Sep-04 Jan-05 Dec-04 STEVE MISHLER 602-712-8678 SUBPROGRAM 114
Y Y T A SW 00    10 PM 267.7 0.2 T H574501C  TEA010-E(003)P GL1F I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325    228$             228$            -$           Nov-04 Nov-04 Mar-05 Feb-05 BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT
Y Y D D SW 00    40B NA 287.6 2.2 H H581701C STP B40-G(001)A OE1F NAVAJO BLVD, MID TOWN TI - E TI RECONSTRUCT & WIDEN 331    6,232$          6,582$         350$          Nov-04 Apr-05 Feb-05 Jun-05 MIKE ANDAZOLA 602-712-7629
Y Y A A MAG 11    60 MA 152.7 1.0 E H561001C  RAM060-B-507 LG1E 59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE 342    25,901$        25,901$       -$           Nov-04 Sep-04 Feb-05 Nov-04 TRENT KELSO 602-712-8167
Y Y A A SW 00    82 SC   0.0 0.1 T H541501C    F082-1-501 AS1E SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321    550$             550$            -$           Nov-04 Oct-04 Jan-05 Dec-04 DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004
Y Y A A SW 00    87 MA 159.6 0.1 E HX16101C  STP087-A(005) ED1G SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132    633$             700$            67$            Nov-04 Sep-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y Y T D SW 00    93 MO 122.0 1.4 K H561801C  TEA093-B(011)A IT1E WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331    3,088$          3,708$         620$          Nov-04 Nov-04 Jan-05 Feb-05 LARRY DOESCHER 602-712-7551
Y Y T A SW 00    95 YU  21.9 1.5 Y H526701C   NH095-A(001)A UQ1C YUMA STREETS RR 4" AC + ARFC 111    750$             950$            200$          Nov-04 Nov-04 Mar-05 Feb-05 JIM REEVES 602-712-7980
Y Y D T MAG 11   101L MA  23.0 7.0 E H663101C RAM 101-B-506 HN1G SR-101, I-17 - SR-51 UTILITY RECONSTRUCTION 212    500$             500$            -$           Nov-04 Jan-05 Mar-05 Mar-05 RON MCCALLY 602-712-7646
Y Y T A MAG 11   202L MA  16.8 4.5 E H529903C  RAM202-B-506 NF1C GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323    3,932$          3,932$         -$           Nov-04 Nov-04 Mar-05 Feb-05 JOE WARREN 602-712-8695
Y Y T A MAG 11   202L MA  54.0 0.5 E H662501C  RAM202-C-517 HZ1G SR-202L AT I-10 TI CNST SRP IRRIGATION SIPHON 212    1,200$          1,752$         552$          Nov-04 Nov-04 Mar-05 Jan-05 RON MCCALLY 602-712-7646
Y Y T T SW 00    10 PM 267.3 1.7 T H613201C I   010-E-504 MQ1F VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111    202$             170$            (32)$           Dec-04 Dec-04 Mar-05 Mar-05 JIM REEVES 602-712-7980
Y Y T A SW 00    17 YV 263.0 6.2 P H584501C IM  017-B(006)A OZ1E CORDES JCT - ORME RD TI RR (5"TL & 4"PL)  + ARFC 111    3,843$          3,843$         -$           Dec-04 Dec-04 Mar-05 Feb-05 MOHAMMAD JAWHAR 602-712-7994
Y Y T A SW 00    40 MO  18.0 1.0 K H650101C I   040-A-512 DZ1G ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123    90$               90$              -$           Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468
Y Y T A SW 00    40 MO  46.0 1.0 K H650001C I   040-A-513 DY1G HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123    300$             300$            -$           Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468
Y Y T T SW 00    40 CN 201.0 4.2 F H613801C IM  040-D(014)A MW1F MP 201 TO  WALNUT CANYON TI RR 3.5" AR + ARFC 111    4,617$          4,317$         (300)$         Dec-04 Dec-04 Mar-05 Mar-05 CHRIS PULEO 602-712-7992
Y Y A A SW 00    40 CN 235.0 0.1 H H210701C   IM040-4(156)A LQ1B METEOR CRATER REST AREA CONSTRUCT REST AREA 322    7,700$          7,700$         -$           Dec-04 Nov-04 Jun-05 Feb-05 DEBRA EINWECK 602-712-6747
Y Y A A SW 00    70 GI 271.7 4.3 G H614301C  STP070-A(007)A NB1F JCT 170 - EAST RR 3" AC + ARFC 111    1,760$          1,630$         (130)$         Dec-04 Nov-04 Mar-05 Jan-05 HALDUN GUVENEN 602-712-7725
Y Y D D SW 00    82 SC   3.1 9.5 T H585201C STP 082-A(005)A PG1E NOGALES CL - PATAGONIA LAKE RD RR 3"  + ARFC 111    2,740$          2,740$         -$           Dec-04 Jan-05 Feb-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D D SW 00    82 SC   5.5 0.1 T H466501C STP*082-A(003)A IY1C SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125    4,700$          6,830$         2,130$       Dec-04 Jan-05 Feb-05 Apr-05 TINA SISLEY 602-712-8938
Y Y A A SW 00    93 MO 104.0 12.3 K H614901C NH* 093-B(010)A NH1F MOSS WASH TO DELUGE WASH 3" AC + ARFC 111    3,620$          5,519$         1,899$       Dec-04 Nov-04 Mar-05 Feb-05 KEN AKOH-ARREY 602-712-8660
Y Y T A SW 00    95 LA 144.4 3.8 Y H511801C NH  095-C(005)B SR1C PARKER - LAKESIDE RECONSTRUCT ROADWAY 331    9,872$          9,878$         6$              Dec-04 Dec-04 Apr-05 Mar-05 ORLANDO JEREZ 602-712-7187
Y Y A A MAG 11   202L MA  31.0 2.3 E H591503C  RAM202-C-516 NL1C ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341    1,995$          1,995$         -$           Dec-04 Nov-04 Apr-05 Feb-05 PAUL WAUNG 602-712-7215
Y Y   MAG 11   202L MA  54.8 1.5 E H541703C NM1C WILD HORSE PASS TI CONSTRUCT LANDSCAPE 323    1,453$          1,453$         -$           Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06
Y Y D D SW 00   260 GI 269.2 8.0 P H615101C STP 260-B(007)A NJ1F COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111    5,852$          5,852$         -$           Dec-04 Apr-05 Apr-05 May-05 AKRAM FRIEKH 602-712-8553
Y Y A A SW 00    10 CH 322.0 14.6 S H613301C IM  010-F(003)A MR1F JOHNSON RD TI-WEST WILCOX TI RR(5"TL, 3"PL) + ARFC 111    1,989$          5,751$         3,762$       Jan-05 Dec-04 Apr-05 Feb-05 RAY LEON 602-712-7712
Y Y   SW 00    10 CH 328.0 8.2 S H613401C MS1F RED BIRD HILLS - WEST WILLCOX TI RR(4" TL, 3" PL) + 1/2" ARFC 111    3,080$          3,080$         -$           Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT
Y Y T A SW 00    60 NA 343.0 5.3 G H614101C NH  060-F(003)A MZ1F MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111    1,900$          1,600$         (300)$         Jan-05 Jan-05 Apr-05 Mar-05 STEVE MISHLER 602-712-8678
Y Y T A SW 00    60 NA 348.3 4.0 G H525001C NH  060-(002)A TZ1C ROCKY ARROYO - JCT SR 61 3" AC + ARFC 111    1,191$          1,191$         -$           Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994
Y Y D D SW 00    81 AP 380.0 0.1 G H616401C S   081-A-501 IX1C LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321    1,150$          1,360$         210$          Jan-05 Feb-05 Mar-05 Apr-05 DAVE MELLGREN 602-712-8629
Y Y T T SW 00    89A CN 537.4 9.8 F H556601C STP A89-C(001)A HU1E MARBLE CANYON - HOUSE ROCK-UNIT 1 3" AC + ARFC 111    2,215$          2,771$         556$          Jan-05 Jan-05 Apr-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y T A SW 00   180 AP 416.3 10.1 G H585701C STP 180-C(002)A PN1E NUTRIOSO - ALPINE RR 4" + ARFC 111    3,928$          3,928$         -$           Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994
Y Y A A SW 00   260 NA 321.0 1.0 G H649901C S   260-B-507 EB1G COTTONWOOD WASH BRIDGE STR # 1643 SCOUR RETROFIT 123    303$             303$            -$           Jan-05 Dec-04 Apr-05 Feb-05 ITTY ITTY 602-712-7468
Y Y D T SW 00   989 PM  34.5 1.5 T H616001C S   989-A-500 VW1E TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342    9,050$          9,383$         333$          Jan-05 Feb-05 May-05 May-05 SHAFI HASAN 602-712-9896
Y Y D  SW 00    10 PM 232.0 7.1 T H612901C I   010-D-506 MN1F PINAL AIR PARK-MARANA, WB FRT RD POLYMER  SEAL COAT 111    206$             152$            (54)$           Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D  SW 00    10 PM 239.1 9.3 T H613001C I   010-D-507 MO1F MARANA TO INA RD - WB FRTG RD POLYMER  SEAL COAT 111    283$             231$            (52)$           Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D  SW 00    10 PM 246.9 1.6 T H613101C I   010-D-505 MP1F CORTARO RD TO INA RD - EB FRTG RD ARFC 111    77$               183$            106$          Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y   Valley 10    17 MA 224.0 0.1 E H516101C QD1C SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 331    9,300$          7,700$         (1,600)$      Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06
Y Y A A SW 00    77 NA 373.5 10.5 H H614601C NH  077-B(004)A NE1F 14 MILE HILL -  5 MILE WASH 3"AC + ACFC 111    2,455$          2,855$         400$          Feb-05 Jan-05 May-05 Apr-05 HALDUN GUVENEN 602-712-7725
Y Y D  SW 00    86 PM 105.0 10.4 T H614701C S   086-A-503 NF1F MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111    330$             290$            (40)$           Feb-05 Jun-05 May-05 STEVE MISHLER 602-712-8678
Y Y   SW 00    93 YV 155.9 3.1 K H554401C NH  093-B(002)B KQ1C COTTONWOOD CYN-BRIDLE CREEK SCTN CONSTRUCT ROADWAY & STRUCTURE 341    21,000$        24,500$       3,500$       Feb-05 Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y Y T A MAG 11   202L MA  47.8 2.0 E H566603C RAM 202-C-514 NI1C DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323    2,300$          2,300$         -$           Feb-05 Feb-05 May-05 Apr-05 JASON HARRIS 602-712-8736
Y Y D  SW 00   386 PM   0.0 12.0 T H615401C S   386-A-500 NM1F JCT SR 86 - KITT PEAK OBSERVATORY POLYMER  SEAL COAT 113    365$             465$            100$          Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y T A SW 00    64 CN 215.0 10.0 F H602701C NH  064-A(003)A RP1E VALLE - TUSAYAN CONSTRUCT PASSING LANE 333    1,650$          1,950$         300$          Mar-05 Mar-05 Jun-05 May-05 MAZEN MURADVICH 602-712-8664
Y Y D  SW 00    77 PM  68.3 1.3 T H614501C S   077-A-504 ND1F JCT I-10 TO ORACLE RD 2"  M&R AR-AC & 1/2" AR-ACFC 111    546$             856$            310$          Mar-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
Y Y T  SW 00    89A YV 344.0 0.2 P H507901C TEA A89-A(003)A JV1C TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322    853$             853$            -$           Mar-05 Mar-05 Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT
Y Y T A SW 00   191 GE 167.5 1.7 S H460201C U   191-C-502 AI1C MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331    2,300$          2,300$         -$           Mar-05 Mar-05 Jun-05 May-05 ROBIN RAINE 520-620-5457
Y Y   SW 00   191 GE 225.0 14.0 G H390201C ZKSP KP CIENEGA - BUTTER CIENEGA ARFC 111    963$             3,200$         2,237$       Mar-05 Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06
Y Y D D SW 00   289 SC   0.0 10.0 T H615201C S   289-A-501 NK1F JCT I-19 TO PENA BLANCA LAKE POLYMER  SEAL COAT 113    344$             424$            80$            Mar-05 Apr-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
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Y  D  SW 00    10 CH 340.0 1.0 S H545501C IM* 010-F(002)B EK1E FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331    12,400$        14,000$       1,600$       Apr-05 Jun-05 Jul-05 PAUL SULLIVAN 602-712-7468
Y  T A SW 00    19 SC  17.0 1.0 T H632601C I   019-A-509 EL1D ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123    300$             300$            -$           Apr-05 Apr-05 Aug-05 Jun-05 ITTY ITTY 602-712-7468
Y  D  SW 00    40 NA 253.6 1.0 H H458401C IM  040-D(015)N ZW1D NORTH PARK TI RECONSTRUCT TI 331    12,000$        19,000$       7,000$       Apr-05 Jun-05 Aug-05 PAUL SULLIVAN 602-712-7468
Y    SW 00    60 PN 226.0 1.0 G H659101C EF1G SUPERIOR TI & REST AREA INTERPRETIVE SIGNING & LNDSCPE        83$               83$              -$           Apr-05 Jul-05 BRUCE CANNON 520-620-5428
Y    SW 00    85 MA 150.4 2.1 E H595504C LS1E MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341    19,304$        10,129$       (9,175)$      Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
Y  T A SW 00    89 YV 313.8 2.5 P H618701C S   089-B-504 OG1F SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341    7,000$          7,377$         377$          Apr-05 Apr-05 Jul-05 Jun-05 JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
Y  T A SW 00    89A YV 324.8 6.7 P H614801C STP*A89-A(004)A NG1F COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111    3,802$          5,115$         1,313$       Apr-05 Apr-05 Jul-05 Jun-05 HALDUN GUVENEN 602-712-7725
Y  T  SW 00   188 GI 214.8 4.1 G H615501C STP 188-A(001)B JN1C WHEATFIELDS -  US 60 CONSTRUCT ROADWAY 341    10,000$        10,000$       -$           Apr-05 Apr-05 Aug-05 BAHRAM DARIUSH 602-712-8427
Y  D  MAG 11   202L MA  21.3 2.0 E H578104C RAM 202-B-511 NG1C HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323    2,372$          2,372$         -$           Apr-05 Jun-05 Jul-05 MIKE BRUDER 602-712-6836
Y    SW 00    80 CH 364.0 0.1 S H624301C RO1F DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162    4,055$          4,130$         75$            May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06

Y    SW 00    89 YV 312.5 0.3 P H395701C JP1C INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331    11,188$        11,488$       300$          May-05 Aug-05 MIKE ANDAZOLA 602-712-7629
ERRORS IN THE ADV & AWD DATES WERE CORRECTED, 
PRB 6/21/05 MOVED TO FY06

Y    SW 00    93 MA 198.0 1.7 P H582501C MC1E WICKENBURG BY-PASS CONSTRUCT BY-PASS 342    24,000$        24,000$       -$           May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y  A A SW 00    95 YU  34.0 10.0 Y H631001C NH  095-8(004)A SG1E US 95,  MP 34 - MP 44 CONSTRUCT PASSING LANES 333    1,500$          1,500$         -$           May-05 Apr-05 Aug-05 Jun-05 DAVID HARMON 602-712-8654
Y    SW 00   195 YU   5.5 3.5 Y H577403C TP1F AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY 341    10,049$        10,049$       -$           May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y    SW 00   195 YU  26.0 1.3 Y H577407C SA1F 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 341    3,655$          5,546$         1,891$       May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y    SW 00     8 YU  55.9 0.1 Y H206001C FR1C MOHAWK REST AREA CONSTRUCT REST AREA 322    8,500$          9,500$         1,000$       Jun-05 Oct-05 DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
Y    SW 00    10 PM 249.3 2.5 T H303803C KS1E INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS 323    1,755$          1,755$         -$           Jun-05 Oct-05 LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
Y    Valley 10    17 MA 215.9 0.0 E PP1F DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP 342    1,911$          1,911$         -$           Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06
Y    SW 00    17 MA 209.9 0.0 E H644001C PO1F CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342    2,300$          4,400$         2,100$       Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06
Y    SW 00    86 PM 112.0 3.0 T H649101C CF1G TOWN OF SELLS CONSTRUCT ROADWAY WIDENING        6,000$          7,475$         1,475$       Jun-05 Oct-05 STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
Y  A A SW 00    87 NA 344.6 0.6 H H576701C BR  087-D(001)A LV1E LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125    6,800$          6,800$         -$           Jun-05 Apr-05 Nov-05 May-05 KHALID SALAHUDDIN 602-712-8620
Y  T  SW 00   163 NA 396.1 0.1 H H603101C TEA 163-A(006)A CJ1F LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325    1,383$          1,383$         -$           Jun-05 Jun-05 Nov-05 CAMERON KHANLAR 602-712-6597
Y    SW 00   191 AP 344.6 23.9 H H589501C CV1E WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111    2,022$          2,022$         -$           Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT
Y    SW 00   191 AP 355.0 1.0 H H541201C DF1E 191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE 311    950$             950$            -$           Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
Y  A A MAG 11   202L MA  23.0 4.5 E H578205C RAM 202-B-601 LU1G POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342    8,733$          8,733$         -$           Jun-05 Apr-05 Sep-05 Jun-05 JOE WARREN 602-712-8695
Y    MAG 11   202L MA  23.3 4.5 E H578201C QV1B POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341    126,527$      147,100$     20,573$     Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06

SW 00    10 MA 145.0 17.9 E H632801C    I010-C-514 ZD1D I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164    2,100$          2,100$         Nov-04 Feb-05 M YOUSSEF 602-712-7647
SW 00    10 PM 288.0 2.2 S H661301C HC1G I-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112    280$             280$            -$           Dec-04 Feb-05 MIKE ANDAZOLA 602-712-7629
SW 00    10 CH 296.0 6.8 S H661201C    I010-E-507 HD1G PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112    500$             500$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW 00    10 CH 326.0 0.0 S H630301C I   010-F-504 NV1G TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153    650$             650$            Jun-05 DEBRA EINWECK 602-712-6747
SW 00    10 CH 352.0 0.0 S H650501C I   010-F-303 QE1G JCT I-10 & US 191 CONSTRUCT PTAL INTER  LIGHTING 312    210$             210$            Jun-05 SCOTT ORRAHOOD 602-712-7580

Valley 10    17 MA 218.0 0.1 E H655601C   CM017-A(017)A NR1G I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312 342 1,600$          973$            (627)$         Sep-04 Nov-04 STEVE BEASLEY 602-712-7645
SW 00    17 CN 306.0 2.8 F H662901C    I017-B-512 GV1G I-17, MP 306.5 - 336.25 MILL & REPLACE 112    310$             310$            -$           Jul-04 Aug-04 YONGQI LI 602-712-8661
SW 00    17 MA 218.0 8.0 E H674701C I   017-A-515 WY1G HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113    2,716$          2,716$         -$           Feb-05 Mar-05 YONGQI LI 602-712-8661
SW 00    17 YV 297.0 0.3 P H672601C I   017-B-514 WI1G MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153    742$             742$            -$           May-05 DEBRA EINWECK 602-712-6747
SW 00    19 PM  39.0 1.0 T H611301C I   019-A-505 BZ1G CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION        170$             170$            -$           Jun-05 STEPHEN WILSON 520-620-5426
SW 00    40 MO  46.0 1.4 K H662201C    I040-A-514 GY1G HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112    400$             400$            Jul-04 Sep-04 YONGQI LI 602-712-8661
SW 00    40 CN 236.0 2.0 H H618301C AC* 040-D(016)A GO1F SUNSHINE BNSF RR OP WB DECK REHABILITATION 126    1,500$          1,500$         -$           Feb-05 Apr-05 KHALID SALAHUDDIN 602-712-8620
SW 00    40 MO  52.0 0.6 K H605201C TEA 040-A(007)A CA1F I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325    370$             370$            Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005
SW 00    40 AP 342.2 11.6 H H613901C HES*040-E(003)B MX1F QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111 132 13,482$        13,482$       May-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW 00    40B CN 195.2 0.4 F H663201C    SB40-D-515 HM1G B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112    262$             262$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW 00    60 NA 352.0 0.7 G H620001C U   060-F-501 NZ1F US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311    572$             572$            -$           Jan-05 Mar-05 STEVE MISHLER 602-712-8678
SW 00    61 AP 416.5 0.2 G H609501C S   061-B-500 MI1F JCT SR 61/US 191 REALIGN INTERSECTION 311    420$             420$            -$           Mar-05 May-05 DAVID HARMON 602-712-8654
SW 00    70 GH 271.8 0.2 G H619201C    U070-A-510 NR1F US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311    140$             140$            Nov-04 Jan-05 JIM REEVES 602-712-7980
SW 00    77 NA 368.5 4.4 H H641401C S   077-B-506 YL1F SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311    535$             535$            -$           May-05 Jun-05 HALDUN GUVENEN 602-712-7725
SW 00    80 CH 339.0 3.5 S H667501C S   080-A-502 UI1C BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112    300$             300$            Jan-05 Mar-05 YONGQI LI 602-712-8661
SW 00    80 CH 434.7 0.0 S H640201C TEA 080-A(011)A OX1F SR 80, BISBEE ROUNDABOUT LANDSCAPING 323    320$             320$            Jun-05 KATHLEEN KNAPP 602-712-8628
SW 00    87 MA 218.0 8.0 P H654601C    S087-B-506 KQ1G SR-87, MP 223 TO MP 226 SPOT MILL 112    600$             600$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW 00    87 PN 133.2 1.5 T H605301C TEA 087-A(003)A EG1F SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325    675$             675$            -$           Feb-05 May-05 ROBERT GASSER 602-712-4603
SW 00    89 CN 420.0 1.3 F H662401C    U089-C-502 GW1G US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112    200$             200$            -$           Jul-04 Sep-04 YONGQI LI 602-712-8661
SW 00    89 YV 338.6 0.0 P H617201C S   089-B-502 AN1F BRAMBLE INTERSECTION TURN LANES        535$             670$            Jun-05 ORLANDO JEREZ 602-712-7187
SW 00    89 CN 468.4 2.4 F H635801C AL1G MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112    1,064$          1,064$         -$           May-05 JAVIER GURROLA 602-712-7687

MAG 00    90 CH 306.0 0.0 S H627101C S   090-A-505 GN1F SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311    302$             302$            Jan-05 Feb-05 DAVID HARMON 602-712-8654
SW 00    90 CH 317.1 1.3 S H622801C TEA 090-A(001)A PD1F 7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325    800$             800$            -$           Jun-05 BRUCE CANNON 520-620-5428
SW 00    90 CH 322.5 0.5 S H641301C TEA 090-A(003)A DM1G SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP 325    320$             320$            -$           Mar-05 BRUCE CANNON 520-620-5428
SW 00    95 LA 142.0 0.0 Y H603601C STP 095-C-512 SZ1F SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341    534$             534$            Dec-04 Mar-05 ORLANDO JEREZ 602-712-7187

MAG 11   101L MA   5.2 1.5 E H640501C S   101-A-514 BF1G BETHANY HOME RD SOUTH HALF TI CONSTRUCT TI 342    6,300$          4,724$         (1,576)$      Apr-05 Jun-05 RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley 10   101L MA   6.0 0.1 E H649301C STP 101-A(003)B GE1G MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342    6,309$          6,309$         -$           May-05 RON MCCALLY 602-712-7646
SW 00   101L MA  17.0 6.3 E H633901C S   101-A-513 SW1F 101L, 75TH AVE - I-17 TI SIGN REHAB        1,090$          1,090$         Jun-05 JOHN HOANG 602-712-6694
SW 00   179 CN 311.3 0.2 F H662301C    S179-A-503 GX1G SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112    75$               75$              Jul-04 Aug-04 YONGQI LI 602-712-8661
SW 00   188 GI 258.9 0.0 G H600201C S   188-A-506 AP1F DRYER DR TO TONTO CREEK TRAIL WIDENING 311    296$             296$            May-05 JOHN DICKSON 602-712-8683

SW 00   189 SC   0.0 0.2 T H528206C CBI 189-A(006)X LF1G MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162    2,750$          3,880$         Jun-05 DAVE MELLGREN 602-712-8629

WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO 
FY06. SINCE ADV IN FY05, WILL TAKE ADV CREDIT IN FY05 
PER GUIDELINE.

SW 00   191 CH   0.8 0.0 S HX15701C HES 191-N(002)A DS1G US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM        200$             200$            -$           Jun-05 MIKE MARIETTI 602-712-6776
SW 00   202L MA   0.0 5.0 E H663301C S   202-A-504 HU1G I-10 TO PRIEST DRIVE SIGN REHABLITATION        1,600$          1,600$         -$           Jun-05 JOHN HOANG 602-712-6694

MAG 11   202L MA  29.0 0.0 E H568604C QX1F SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342    68,028$        68,028$       -$           Feb-05 Apr-05 JOE WARREN 602-712-8695 ADVANCED FROM FY06
SW 00   260 GI 280 0.1 P H590601C S   260-B-509 SZ1E GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331    337$             337$            Apr-05 May-05 JOHN STERNER 602-712-8679
SW 00   260 AP 342.0 0.4 G H619401C S   260-C-506 OU1F SR-260 @ 342 STORM DRAIN        376$             376$            Jun-05 MIKE ANDAZOLA 602-712-7629
SW 00   260 AP 395.6 1.4 G H669201C    S260-C-507 NQ1G SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112    560$             560$            Jan-05 Mar-05 YONGQI LI 602-712-8661
SW 00   286 PM  28.5 0.0 T H605701C    S286-A-501 GQ1F CERRO PRIETO WASH EROSION PROTECTION 311    240$             240$            Aug-04 Sep-04 LARRY MAUCHER 520-620-5429
SW 00   999 SW   0.0 0.0 E H638801C  HES999-A(001A BI1G INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132    3,222$          3,222$         Sep-04 Nov-04 MIKE MARIETTI 602-712-6776
SW 00   999 MA   0.0 0.0 E H648801C NH  999-A(040)A GC1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114    1,900$          3,500$         Apr-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW 00   999 SW   0.0 0.0 F H517407C N   900-0-586 MV1E VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335    1,090$          1,090$         -$           Jun-05 DEBRA BARKER 602-712-4281
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 Y T T SW     8 YU   7.0 0.0 Y H655401C    I008-A-515 DN1G I-8 AT ARABY RD GIRDER REPAIR 311    45$               45$              -$           May-04 May-04 Jul-04 Jul-04 MIKE BRUDER 602-712-6836 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    40 AP 313.3 18.0 H H610901C    I040-E-506 PR1F PETRIFIED FOREST - MCCARROL TI REMOVE & REPLACE FENCING 311    734$             734$            -$           May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T Valley    60 MA 181.4 0.0 E H601501C  CM*060-C(010)A PZ1F STAPLEY DRIVE AND VAL VISTA TI WIDEN STR, 2 LT TURN LNS 342    1,061$          8,478$         7,417$       Jun-04 Jun-04 Jul-04 Jul-04 FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    69 YV 281.0 5.8 P H629501C   NH069-A(004)A QD1F SR69, JCT SR169 - PRESCOTT VALLEY MILL 1/2" + 1/2" ARFC 111    1,414$          1,414$         -$           Jun-04 Jun-04 Jul-04 Jul-04 BILL LYONS 602-712-7082 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    70 GH 296.0 1.0 S H593602C    U070-A-509 XJ1F BYLAS REST AREA CONSTRUCT TURN LANES 151    350$             350$            -$           May-04 May-04 Jul-04 Jul-04 RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    82 SC  15.0 1.7 T H423901C  STP082-A(006)A ZU1B SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133    1,300$          1,300$         -$           May-04 May-04 Jul-04 Jul-04 BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    85 MA 150.0 0.6 E H595544C  STP085-B(013)A EE1G SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341    4,000$          4,000$         -$           May-04 May-04 Jul-04 Jul-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    87 PN 136.0 0.5 T H652801C    S097-A-503 GN1G SR-87, SKOUSEN RD INTERSECTION 3" AC OVERLAY & PY SEAL COAT 311    145$             145$            -$           May-04 May-04 Jul-04 Jul-04 YONGQI LI 602-712-8661 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    87 MA 217.2 0.1 E H625801C    S087-B-504 UY1F SR-87 @ MP 217.2 MILL & REPLACE ACFC 311    85$               85$              -$           Apr-04 Apr-04 Jul-04 Jul-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    89A CN 382.4 0.2 F H552301C  STPA89-B(004)A JX1C SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133    4,000$          4,000$         -$           May-04 May-04 Jul-04 Jul-04 MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW   191 GH  97.6 3.1 S H503706C  STP191-B(004)B BF1E MP 97.6 - MP 100.7  (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341    7,126$          7,126$         -$           Mar-04 Mar-04 Jul-04 Jul-04 ROBERT (BOB) MICKELSON 520-620-5456 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW   191 AP 374.4 0.7 H H604001C    U191-A-503 AK1F BEACON LIGHT HILL PASSING LANES 311    755$             755$            -$           May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    10 CH 306.0 1.0 S H629201C    I010-F-505 TR1F SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123    1,515$          1,515$         -$           Feb-04 Feb-04 Aug-04 Aug-04 ITTY ITTY 602-712-7468 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    10B LA  18.5 1.0 Y H519601C    SB10-A-500 FT1C B10, QUARTZSITE CONSTRUCT ROADWAY 341    4,700$          4,700$         -$           Jun-04 Jun-04 Aug-04 Aug-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    15 MO  13.0 16.0 F H584401C   IM015-A(004)A OV1E VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111    9,300$          9,300$         -$           Jun-04 Jun-04 Aug-04 Aug-04 JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    66 MO  57.1 0.0 K H583701C  TEA066-A(001)A DW1F SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325    637$             637$            -$           Jun-04 Jun-04 Aug-04 Aug-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T T SW    83 PM  36.2 4.0 T H450902C    S083-A-501 TX1E JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311    980$             980$            -$           Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y Y T T SW    83 PM  40.2 4.9 T H450903C    S083-A-502 UD1E MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311    1,395$          1,395$         -$           Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
 Y T T SW    86 PM 150.0 0.0 T H619601C  TEA086-A(004)A VS1F SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325    800$             800$            -$           Jun-04 Jun-04 Aug-04 Aug-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T Valley   101L MA  20.2 2.0 E H623501C    S101-A-509 OY1F 101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311    1,220$          1,220$         -$           Jun-04 Jun-04 Aug-04 Aug-04 RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW   101L MA  44 0.1 E H595603C    S101-B-505 CZ1G RAMP METERING PHASE 4 RAMP METERING PHASE IV 331    500$             532$            32$            Jun-04 Jun-04 Aug-04 Aug-04 PANKAJ GUPTE 602-712-7754 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW   191 AP 397.0 0.2 H H541301C    U191-E-502 AV1G KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311    640$             640$            -$           Jun-04 Jun-04 Aug-04 Aug-04 JIM REEVES 602-712-7980 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    10 PM 236.4 10.3 T H458201C   NH010-D(007)N ZG1D MARANA TI - CORTARO RD TI WIDEN MAINLINE & STRUCTURES. 341    21,300$        21,300$       -$           Jun-04 Jun-04 Sep-04 Aug-04 LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A SW   163 NA 394.8 0.1 H HX11901C    U163-A-500 SX1F US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312    170$             170$            -$           Jul-04 Jul-04 Sep-04 Aug-04 JAMIE KAMAL 602-712-7992
 Y T A SW    10 PN 172.0 60.0 T H601601C   IM010-C(008)A YK1F RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164    2,500$          2,500$         -$           Jun-04 Jun-04 Oct-04 Sep-04 CURT LITIN 602-712-8687 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    19 PM  43.0 0.5 T H510401C  STP019-1(013) QJ1C DUVAL MINE RD TI RECONSTRUCT TI 341    13,801$        13,801$       -$           Jun-04 Jun-04 Oct-04 Sep-04 LARRY MAUCHER 520-620-5429 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    60 MA 106.0 1.5 P H622201C  TEA060-A(004)A OH1F SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325    475$             475$            -$           Jun-04 Jun-04 Oct-04 Sep-04 PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    69 YV 287.2 0.0 P H605001C  TEA069-A(003)A DZ1F PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325    1,100$          1,100$         -$           Jun-04 Jun-04 Oct-04 Sep-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    70 GH 294.0 3.0 S H665201C    U070-A-511 JN1G US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233    150$             150$            -$           Jun-04 Jun-04 Oct-04 Sep-04 SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    72 LA  26.8 0.0 Y H637601C    S072-A-502 W9SP SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311    85$               85$              -$           Aug-04 Jul-04 Oct-04 Sep-04 DAVID HARMON 602-712-8654
Y Y T T SW    85 MA 122.6 3.5 Y H595508C ACNH085-B(012)B VG1E MP 122.58 - 126.08 CONSTRUCT ROADWAY 341    7,774$          7,774$         -$           Jul-04 Jul-04 Oct-04 Oct-04 CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT
 Y T A SW    85 MA 141.1 6.1 Y H595506C ACNH085-B(006)B LR1E MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE 341    9,000$          9,000$         -$           Jun-04 Jun-04 Oct-04 Sep-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    86 PM 113.8 0.1 T H624401C  TEA086-A(006)A UV1F SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325    450$             450$            -$           Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    92 CH 323.0 0.0 S H623901C  TEA092-A(002)A OQ1F GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325    350$             350$            -$           Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A Valley    17 MA 208.9 3.0 E H521001C ACIM017-A(010)A QN1E PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342    22,300$        22,300$       -$           Aug-04 Aug-04 Nov-04 Oct-04 STEVE BEASLEY 602-712-7645
Y Y T T SW    77 PN 114.1 1.2 T H569701C  TEA077-A(002)A RJ1F MAMMOTH CNST SDWKS,LIGHTING&LANDSCAPE 325    606$             606$            -$           Aug-04 Aug-04 Nov-04 Nov-04 KATHLEEN KNAPP 602-712-8628
Y Y A A SW    93 MO  91.6 5.6 K H592401C KL1C OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341    24,307$        24,307$       -$           Aug-04 Jul-04 Nov-04 Oct-04 LARRY DOESCHER 602-712-7551
Y Y A A SW    10 PM 273.1 7.0 T H627901C    I010-E-505 TQ1F RITA, HOUGHTON & VAIL WB RD TI UP DECK REPL & APP MILL & OVERLAY 125    1,760$          1,760$         -$           Sep-04 Aug-04 Dec-04 Nov-04 AROBINDO DUTT 602-712-7150
Y Y T A Valley    60 MA 182.0 1.0 E H601502C   CM060-C(014)A LH1E GILBERT ROAD CST DUAL LEFT TURNS 342    1,700$          3,400$         1,700$       Sep-04 Sep-04 Dec-04 Nov-04 FLOYD ROEHRICH 602-712-7643
Y Y A A MAG   202L MA  38.5 2.0 E H591101C STP*202-C(003)B QZ1B FRYE RD - POWER RD CONSTRUCT ROADWAY 341    81,000$        81,000$       -$           Aug-04 Jul-04 Dec-04 Sep-04 PAUL WAUNG 602-712-7215
Y Y A A MAG   202L MA  41.3 3.5 E H591201C  STP202-C(009)B RA1B GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342    67,000$        67,000$       -$           Sep-04 Aug-04 Dec-04 Nov-04 PAUL WAUNG 602-712-7215
Y Y T T SW    10 MA 113.2 7.8 E H612801C   IM010-B(006)A MM1F OGLESBY RD - PERRYVILLE (WB) RR(3"PL&4"TL) + ARFC 111    2,586$          2,586$         -$           Oct-04 Oct-04 Jan-05 Jan-05 JOSEPH M. PHILLIPS 602-712-7707
Y Y D D SW    80 CH 298.0 11.0 S H585101C STP 080-A(008)A PF1E APACHE POWDER ROAD- CLIFFORD WASH 3" AC + ARFC 111    3,956$          4,369$         413$          Oct-04 Apr-05 Jan-05 Jun-05 CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS
Y Y A A SW    82 SC   0.0 0.1 T H541501C    F082-1-501 AS1E SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321    550$             550$            -$           Nov-04 Oct-04 Jan-05 Dec-04 DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004
Y Y T D SW    93 MO 122.0 1.4 K H561801C  TEA093-B(011)A IT1E WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331    3,088$          3,708$         620$          Nov-04 Nov-04 Jan-05 Feb-05 LARRY DOESCHER 602-712-7551
Y Y A A SW   191 CH  55.0 11.4 T H571601C    U191-A-501 UP1E DRAGOON RD - COCHISE TI CONST EXT & INT UPGRADE 311    801$             801$            -$           Oct-04 Sep-04 Jan-05 Nov-04 ROBERT (BOB) MICKELSON 520-620-5456 TECHNICAL ADJUSTMENT
Y Y A A SW   999 MA   0.0 13.6 E H648201C   NH999-A(024)A EG1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114 111 4,400$          9,460$         5,060$       Oct-04 Sep-04 Jan-05 Dec-04 STEVE MISHLER 602-712-8678 SUBPROGRAM 114
Y Y A A SW    10 MA  80.0 10.0 Y H612701C   IM010-A(006)A ML1F SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC 111    8,750$          8,250$         (500)$         Sep-04 Aug-04 Feb-05 Nov-04 JOSEPH M. PHILLIPS 602-712-7707
Y Y D D SW    40B NA 287.6 2.2 H H581701C STP B40-G(001)A OE1F NAVAJO BLVD, MID TOWN TI - E TI RECONSTRUCT & WIDEN 331    6,232$          6,582$         350$          Nov-04 Apr-05 Feb-05 Jun-05 MIKE ANDAZOLA 602-712-7629
Y Y A A MAG    60 MA 152.7 1.0 E H561001C  RAM060-B-507 LG1E 59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE 342    25,901$        25,901$       -$           Nov-04 Sep-04 Feb-05 Nov-04 TRENT KELSO 602-712-8167
Y Y D D SW    82 SC   3.1 9.5 T H585201C STP 082-A(005)A PG1E NOGALES CL - PATAGONIA LAKE RD RR 3"  + ARFC 111    2,740$          2,740$         -$           Dec-04 Jan-05 Feb-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D D SW    82 SC   5.5 0.1 T H466501C STP*082-A(003)A IY1C SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125    4,700$          6,830$         2,130$       Dec-04 Jan-05 Feb-05 Apr-05 TINA SISLEY 602-712-8938
Y Y A A SW    87 MA 159.6 0.1 E HX16101C  STP087-A(005) ED1G SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132    633$             700$            67$            Nov-04 Sep-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y Y T A SW   202L MA   9.0 3.3 E H606901C RQ1F 202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132    625$             700$            75$            Oct-04 Oct-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y Y T T SW    10 PM 267.3 1.7 T H613201C I   010-E-504 MQ1F VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111    202$             170$            (32)$           Dec-04 Dec-04 Mar-05 Mar-05 JIM REEVES 602-712-7980
Y Y T A SW    10 PM 267.7 0.2 T H574501C  TEA010-E(003)P GL1F I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325    228$             228$            -$           Nov-04 Nov-04 Mar-05 Feb-05 BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT
Y Y T A SW    17 YV 263.0 6.2 P H584501C IM  017-B(006)A OZ1E CORDES JCT - ORME RD TI RR (5"TL & 4"PL)  + ARFC 111    3,843$          3,843$         -$           Dec-04 Dec-04 Mar-05 Feb-05 MOHAMMAD JAWHAR 602-712-7994
Y Y T A SW    40 MO  18.0 1.0 K H650101C I   040-A-512 DZ1G ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123    90$               90$              -$           Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468
Y Y T A SW    40 MO  46.0 1.0 K H650001C I   040-A-513 DY1G HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123    300$             300$            -$           Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468
Y Y T T SW    40 CN 201.0 4.2 F H613801C IM  040-D(014)A MW1F MP 201 TO  WALNUT CANYON TI RR 3.5" AR + ARFC 111    4,617$          4,317$         (300)$         Dec-04 Dec-04 Mar-05 Mar-05 CHRIS PULEO 602-712-7992
Y Y A A SW    70 GI 271.7 4.3 G H614301C  STP070-A(007)A NB1F JCT 170 - EAST RR 3" AC + ARFC 111    1,760$          1,630$         (130)$         Dec-04 Nov-04 Mar-05 Jan-05 HALDUN GUVENEN 602-712-7725
Y Y D D SW    81 AP 380.0 0.1 G H616401C S   081-A-501 IX1C LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321    1,150$          1,360$         210$          Jan-05 Feb-05 Mar-05 Apr-05 DAVE MELLGREN 602-712-8629
Y Y A A SW    93 MO 104.0 12.3 K H614901C NH* 093-B(010)A NH1F MOSS WASH TO DELUGE WASH 3" AC + ARFC 111    3,620$          5,519$         1,899$       Dec-04 Nov-04 Mar-05 Feb-05 KEN AKOH-ARREY 602-712-8660
Y Y T A SW    95 YU  21.9 1.5 Y H526701C   NH095-A(001)A UQ1C YUMA STREETS RR 4" AC + ARFC 111    750$             950$            200$          Nov-04 Nov-04 Mar-05 Feb-05 JIM REEVES 602-712-7980
Y Y D T MAG   101L MA  23.0 7.0 E H663101C RAM 101-B-506 HN1G SR-101, I-17 - SR-51 UTILITY RECONSTRUCTION 212    500$             500$            -$           Nov-04 Jan-05 Mar-05 Mar-05 RON MCCALLY 602-712-7646
Y Y T A MAG   202L MA  16.8 4.5 E H529903C  RAM202-B-506 NF1C GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323    3,932$          3,932$         -$           Nov-04 Nov-04 Mar-05 Feb-05 JOE WARREN 602-712-8695
Y Y T A MAG   202L MA  54.0 0.5 E H662501C  RAM202-C-517 HZ1G SR-202L AT I-10 TI CNST SRP IRRIGATION SIPHON 212    1,200$          1,752$         552$          Nov-04 Nov-04 Mar-05 Jan-05 RON MCCALLY 602-712-7646
Y Y A A SW    10 CH 322.0 14.6 S H613301C IM  010-F(003)A MR1F JOHNSON RD TI-WEST WILCOX TI RR(5"TL, 3"PL) + ARFC 111    1,989$          5,751$         3,762$       Jan-05 Dec-04 Apr-05 Feb-05 RAY LEON 602-712-7712
Y Y   SW    10 CH 328.0 8.2 S H613401C MS1F RED BIRD HILLS - WEST WILLCOX TI RR(4" TL, 3" PL) + 1/2" ARFC 111    3,080$          3,080$         -$           Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT
Y Y D  SW    10 PM 232.0 7.1 T H612901C I   010-D-506 MN1F PINAL AIR PARK-MARANA, WB FRT RD POLYMER  SEAL COAT 111    206$             152$            (54)$           Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D  SW    10 PM 239.1 9.3 T H613001C I   010-D-507 MO1F MARANA TO INA RD - WB FRTG RD POLYMER  SEAL COAT 111    283$             231$            (52)$           Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D  SW    10 PM 246.9 1.6 T H613101C I   010-D-505 MP1F CORTARO RD TO INA RD - EB FRTG RD ARFC 111    77$               183$            106$          Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y T A SW    60 NA 343.0 5.3 G H614101C NH  060-F(003)A MZ1F MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111    1,900$          1,600$         (300)$         Jan-05 Jan-05 Apr-05 Mar-05 STEVE MISHLER 602-712-8678
Y Y T A SW    60 NA 348.3 4.0 G H525001C NH  060-(002)A TZ1C ROCKY ARROYO - JCT SR 61 3" AC + ARFC 111    1,191$          1,191$         -$           Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994
Y Y T T SW    89A CN 537.4 9.8 F H556601C STP A89-C(001)A HU1E MARBLE CANYON - HOUSE ROCK-UNIT 1 3" AC + ARFC 111    2,215$          2,771$         556$          Jan-05 Jan-05 Apr-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y T A SW    95 LA 144.4 3.8 Y H511801C NH  095-C(005)B SR1C PARKER - LAKESIDE RECONSTRUCT ROADWAY 331    9,872$          9,878$         6$              Dec-04 Dec-04 Apr-05 Mar-05 ORLANDO JEREZ 602-712-7187
Y Y T A SW   180 AP 416.3 10.1 G H585701C STP 180-C(002)A PN1E NUTRIOSO - ALPINE RR 4" + ARFC 111    3,928$          3,928$         -$           Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994
Y Y A A MAG   202L MA  31.0 2.3 E H591503C  RAM202-C-516 NL1C ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341    1,995$          1,995$         -$           Dec-04 Nov-04 Apr-05 Feb-05 PAUL WAUNG 602-712-7215
Y Y   MAG   202L MA  54.8 1.5 E H541703C NM1C WILD HORSE PASS TI CONSTRUCT LANDSCAPE 323    1,453$          1,453$         -$           Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06
Y Y A A SW   260 NA 321.0 1.0 G H649901C S   260-B-507 EB1G COTTONWOOD WASH BRIDGE STR # 1643 SCOUR RETROFIT 123    303$             303$            -$           Jan-05 Dec-04 Apr-05 Feb-05 ITTY ITTY 602-712-7468
Y Y D D SW   260 GI 269.2 8.0 P H615101C STP 260-B(007)A NJ1F COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111    5,852$          5,852$         -$           Dec-04 Apr-05 Apr-05 May-05 AKRAM FRIEKH 602-712-8553
Y Y D  SW   386 PM   0.0 12.0 T H615401C S   386-A-500 NM1F JCT SR 86 - KITT PEAK OBSERVATORY POLYMER  SEAL COAT 113    365$             465$            100$          Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y   Valley    17 MA 224.0 0.1 E H516101C QD1C SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 331    9,300$          7,700$         (1,600)$      Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06
Y Y A A SW    77 NA 373.5 10.5 H H614601C NH  077-B(004)A NE1F 14 MILE HILL -  5 MILE WASH 3"AC + ACFC 111    2,455$          2,855$         400$          Feb-05 Jan-05 May-05 Apr-05 HALDUN GUVENEN 602-712-7725
Y Y D  SW    86 PM 105.0 10.4 T H614701C S   086-A-503 NF1F MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111    330$             290$            (40)$           Feb-05 Jun-05 May-05 STEVE MISHLER 602-712-8678
Y Y T A MAG   202L MA  47.8 2.0 E H566603C RAM 202-C-514 NI1C DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323    2,300$          2,300$         -$           Feb-05 Feb-05 May-05 Apr-05 JASON HARRIS 602-712-8736
Y Y D D SW   289 SC   0.0 10.0 T H615201C S   289-A-501 NK1F JCT I-19 TO PENA BLANCA LAKE POLYMER  SEAL COAT 113    344$             424$            80$            Mar-05 Apr-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
Y Y D T SW   989 PM  34.5 1.5 T H616001C S   989-A-500 VW1E TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342    9,050$          9,383$         333$          Jan-05 Feb-05 May-05 May-05 SHAFI HASAN 602-712-9896
Y Y A A SW    40 CN 235.0 0.1 H H210701C   IM040-4(156)A LQ1B METEOR CRATER REST AREA CONSTRUCT REST AREA 322    7,700$          7,700$         -$           Dec-04 Nov-04 Jun-05 Feb-05 DEBRA EINWECK 602-712-6747
Y Y T A SW    64 CN 215.0 10.0 F H602701C NH  064-A(003)A RP1E VALLE - TUSAYAN CONSTRUCT PASSING LANE 333    1,650$          1,950$         300$          Mar-05 Mar-05 Jun-05 May-05 MAZEN MURADVICH 602-712-8664
Y Y D  SW    77 PM  68.3 1.3 T H614501C S   077-A-504 ND1F JCT I-10 TO ORACLE RD 2"  M&R AR-AC & 1/2" AR-ACFC 111    546$             856$            310$          Mar-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
Y Y T  SW    89A YV 344.0 0.2 P H507901C TEA A89-A(003)A JV1C TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322    853$             853$            -$           Mar-05 Mar-05 Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT
Y Y   SW    93 YV 155.9 3.1 K H554401C NH  093-B(002)B KQ1C COTTONWOOD CYN-BRIDLE CREEK SCTN CONSTRUCT ROADWAY & STRUCTURE 341    21,000$        24,500$       3,500$       Feb-05 Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y Y T A SW   191 GE 167.5 1.7 S H460201C U   191-C-502 AI1C MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331    2,300$          2,300$         -$           Mar-05 Mar-05 Jun-05 May-05 ROBIN RAINE 520-620-5457
Y Y   SW   191 GE 225.0 14.0 G H390201C ZKSP KP CIENEGA - BUTTER CIENEGA ARFC 111    963$             3,200$         2,237$       Mar-05 Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06
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Y  D  SW    10 CH 340.0 1.0 S H545501C IM* 010-F(002)B EK1E FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331    12,400$        14,000$       1,600$       Apr-05 Jun-05 Jul-05 PAUL SULLIVAN 602-712-7468
Y    SW    60 PN 226.0 1.0 G H659101C EF1G SUPERIOR TI & REST AREA INTERPRETIVE SIGNING & LNDSCPE        83$               83$              -$           Apr-05 Jul-05 BRUCE CANNON 520-620-5428
Y    SW    85 MA 150.4 2.1 E H595504C LS1E MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341    19,304$        10,129$       (9,175)$      Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
Y  T A SW    89 YV 313.8 2.5 P H618701C S   089-B-504 OG1F SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341    7,000$          7,377$         377$          Apr-05 Apr-05 Jul-05 Jun-05 JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
Y  T A SW    89A YV 324.8 6.7 P H614801C STP*A89-A(004)A NG1F COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111    3,802$          5,115$         1,313$       Apr-05 Apr-05 Jul-05 Jun-05 HALDUN GUVENEN 602-712-7725
Y  D  MAG   202L MA  21.3 2.0 E H578104C RAM 202-B-511 NG1C HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323    2,372$          2,372$         -$           Apr-05 Jun-05 Jul-05 MIKE BRUDER 602-712-6836
Y  T A SW    19 SC  17.0 1.0 T H632601C I   019-A-509 EL1D ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123    300$             300$            -$           Apr-05 Apr-05 Aug-05 Jun-05 ITTY ITTY 602-712-7468
Y  D  SW    40 NA 253.6 1.0 H H458401C IM  040-D(015)N ZW1D NORTH PARK TI RECONSTRUCT TI 331    12,000$        19,000$       7,000$       Apr-05 Jun-05 Aug-05 PAUL SULLIVAN 602-712-7468
Y    SW    80 CH 364.0 0.1 S H624301C RO1F DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162    4,055$          4,130$         75$            May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06

Y    SW    89 YV 312.5 0.3 P H395701C JP1C INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331    11,188$        11,488$       300$          May-05 Aug-05 MIKE ANDAZOLA 602-712-7629
ERRORS IN THE ADV & AWD DATES WERE CORRECTED, 
PRB 6/21/05 MOVED TO FY06

Y  A A SW    95 YU  34.0 10.0 Y H631001C NH  095-8(004)A SG1E US 95,  MP 34 - MP 44 CONSTRUCT PASSING LANES 333    1,500$          1,500$         -$           May-05 Apr-05 Aug-05 Jun-05 DAVID HARMON 602-712-8654
Y  T  SW   188 GI 214.8 4.1 G H615501C STP 188-A(001)B JN1C WHEATFIELDS -  US 60 CONSTRUCT ROADWAY 341    10,000$        10,000$       -$           Apr-05 Apr-05 Aug-05 BAHRAM DARIUSH 602-712-8427
Y    SW    93 MA 198.0 1.7 P H582501C MC1E WICKENBURG BY-PASS CONSTRUCT BY-PASS 342    24,000$        24,000$       -$           May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y  A A MAG   202L MA  23.0 4.5 E H578205C RAM 202-B-601 LU1G POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342    8,733$          8,733$         -$           Jun-05 Apr-05 Sep-05 Jun-05 JOE WARREN 602-712-8695
Y    MAG   202L MA  23.3 4.5 E H578201C QV1B POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341    126,527$      147,100$     20,573$     Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y    SW     8 YU  55.9 0.1 Y H206001C FR1C MOHAWK REST AREA CONSTRUCT REST AREA 322    8,500$          9,500$         1,000$       Jun-05 Oct-05 DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
Y    SW    10 PM 249.3 2.5 T H303803C KS1E INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS 323    1,755$          1,755$         -$           Jun-05 Oct-05 LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
Y    SW    86 PM 112.0 3.0 T H649101C CF1G TOWN OF SELLS CONSTRUCT ROADWAY WIDENING        6,000$          7,475$         1,475$       Jun-05 Oct-05 STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
Y    SW   195 YU   5.5 3.5 Y H577403C TP1F AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY 341    10,049$        10,049$       -$           May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y    SW   195 YU  26.0 1.3 Y H577407C SA1F 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 341    3,655$          5,546$         1,891$       May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y    Valley    17 MA 215.9 0.0 E PP1F DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP 342    1,911$          1,911$         -$           Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06
Y  A A SW    87 NA 344.6 0.6 H H576701C BR  087-D(001)A LV1E LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125    6,800$          6,800$         -$           Jun-05 Apr-05 Nov-05 May-05 KHALID SALAHUDDIN 602-712-8620
Y  T  SW   163 NA 396.1 0.1 H H603101C TEA 163-A(006)A CJ1F LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325    1,383$          1,383$         -$           Jun-05 Jun-05 Nov-05 CAMERON KHANLAR 602-712-6597
Y    SW   191 AP 344.6 23.9 H H589501C CV1E WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111    2,022$          2,022$         -$           Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT
Y    SW   191 AP 355.0 1.0 H H541201C DF1E 191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE 311    950$             950$            -$           Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
Y    SW    17 MA 209.9 0.0 E H644001C PO1F CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342    2,300$          4,400$         2,100$       Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06

SW    10 MA 145.0 17.9 E H632801C    I010-C-514 ZD1D I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164    2,100$          2,100$         -$           Nov-04 Feb-05 M YOUSSEF 602-712-7647
SW    10 PM 288.0 2.2 S H661301C HC1G I-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112    280$             280$            -$           Dec-04 Feb-05 MIKE ANDAZOLA 602-712-7629
SW    10 CH 296.0 6.8 S H661201C    I010-E-507 HD1G PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112    500$             500$            -$           Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    10 CH 326.0 0.0 S H630301C I   010-F-504 NV1G TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153    650$             650$            -$           Jun-05 DEBRA EINWECK 602-712-6747
SW    10 CH 352.0 0.0 S H650501C I   010-F-303 QE1G JCT I-10 & US 191 CONSTRUCT PTAL INTER  LIGHTING 312    210$             210$            Jun-05 SCOTT ORRAHOOD 602-712-7580

Valley    17 MA 218.0 0.1 E H655601C   CM017-A(017)A NR1G I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312 342 1,600$          973$            (627)$         Sep-04 Nov-04 STEVE BEASLEY 602-712-7645
SW    17 CN 306.0 2.8 F H662901C    I017-B-512 GV1G I-17, MP 306.5 - 336.25 MILL & REPLACE 112    310$             310$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    17 MA 218.0 8.0 E H674701C I   017-A-515 WY1G HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113    2,716$          2,716$         Feb-05 Mar-05 YONGQI LI 602-712-8661
SW    17 YV 297.0 0.3 P H672601C I   017-B-514 WI1G MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153    742$             742$            May-05 DEBRA EINWECK 602-712-6747
SW    19 PM  39.0 1.0 T H611301C I   019-A-505 BZ1G CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION        170$             170$            -$           Jun-05 STEPHEN WILSON 520-620-5426
SW    40 MO  46.0 1.4 K H662201C    I040-A-514 GY1G HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112    400$             400$            -$           Jul-04 Sep-04 YONGQI LI 602-712-8661
SW    40 CN 236.0 2.0 H H618301C AC* 040-D(016)A GO1F SUNSHINE BNSF RR OP WB DECK REHABILITATION 126    1,500$          1,500$         -$           Feb-05 Apr-05 KHALID SALAHUDDIN 602-712-8620
SW    40 MO  52.0 0.6 K H605201C TEA 040-A(007)A CA1F I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325    370$             370$            -$           Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005
SW    40 AP 342.2 11.6 H H613901C HES*040-E(003)B MX1F QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111 132 13,482$        13,482$       May-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW    40B CN 195.2 0.4 F H663201C    SB40-D-515 HM1G B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112    262$             262$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    60 NA 352.0 0.7 G H620001C U   060-F-501 NZ1F US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311    572$             572$            -$           Jan-05 Mar-05 STEVE MISHLER 602-712-8678
SW    61 AP 416.5 0.2 G H609501C S   061-B-500 MI1F JCT SR 61/US 191 REALIGN INTERSECTION 311    420$             420$            Mar-05 May-05 DAVID HARMON 602-712-8654
SW    70 GH 271.8 0.2 G H619201C    U070-A-510 NR1F US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311    140$             140$            Nov-04 Jan-05 JIM REEVES 602-712-7980
SW    77 NA 368.5 4.4 H H641401C S   077-B-506 YL1F SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311    535$             535$            -$           May-05 Jun-05 HALDUN GUVENEN 602-712-7725
SW    80 CH 339.0 3.5 S H667501C S   080-A-502 UI1C BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112    300$             300$            -$           Jan-05 Mar-05 YONGQI LI 602-712-8661
SW    80 CH 434.7 0.0 S H640201C TEA 080-A(011)A OX1F SR 80, BISBEE ROUNDABOUT LANDSCAPING 323    320$             320$            Jun-05 KATHLEEN KNAPP 602-712-8628
SW    87 MA 218.0 8.0 P H654601C    S087-B-506 KQ1G SR-87, MP 223 TO MP 226 SPOT MILL 112    600$             600$            -$           Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    87 PN 133.2 1.5 T H605301C TEA 087-A(003)A EG1F SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325    675$             675$            Feb-05 May-05 ROBERT GASSER 602-712-4603
SW    89 CN 420.0 1.3 F H662401C    U089-C-502 GW1G US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112    200$             200$            Jul-04 Sep-04 YONGQI LI 602-712-8661
SW    89 YV 338.6 0.0 P H617201C S   089-B-502 AN1F BRAMBLE INTERSECTION TURN LANES        535$             670$            135$          Jun-05 ORLANDO JEREZ 602-712-7187
SW    89 CN 468.4 2.4 F H635801C AL1G MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112    1,064$          1,064$         May-05 JAVIER GURROLA 602-712-7687
SW    90 CH 306.0 0.0 S H627101C S   090-A-505 GN1F SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311    302$             302$            Jan-05 Feb-05 DAVID HARMON 602-712-8654
SW    90 CH 317.1 1.3 S H622801C TEA 090-A(001)A PD1F 7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325    800$             800$            -$           Jun-05 BRUCE CANNON 520-620-5428
SW    90 CH 322.5 0.5 S H641301C TEA 090-A(003)A DM1G SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP 325    320$             320$            -$           Mar-05 BRUCE CANNON 520-620-5428
SW    95 LA 142.0 0.0 Y H603601C STP 095-C-512 SZ1F SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341    534$             534$            Dec-04 Mar-05 ORLANDO JEREZ 602-712-7187

MAG   101L MA   5.2 1.5 E H640501C S   101-A-514 BF1G BETHANY HOME RD SOUTH HALF TI CONSTRUCT TI 342    6,300$          4,724$         (1,576)$      Apr-05 Jun-05 RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley   101L MA   6.0 0.1 E H649301C STP 101-A(003)B GE1G MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342    6,309$          6,309$         -$           May-05 RON MCCALLY 602-712-7646
SW   101L MA  17.0 6.3 E H633901C S   101-A-513 SW1F 101L, 75TH AVE - I-17 TI SIGN REHAB        1,090$          1,090$         Jun-05 JOHN HOANG 602-712-6694
SW   179 CN 311.3 0.2 F H662301C    S179-A-503 GX1G SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112    75$               75$              Jul-04 Aug-04 YONGQI LI 602-712-8661
SW   188 GI 258.9 0.0 G H600201C S   188-A-506 AP1F DRYER DR TO TONTO CREEK TRAIL WIDENING 311    296$             296$            May-05 JOHN DICKSON 602-712-8683

SW   189 SC   0.0 0.2 T H528206C CBI 189-A(006)X LF1G MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162    2,750$          3,880$         Jun-05 DAVE MELLGREN 602-712-8629

WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO 
FY06. SINCE ADV IN FY05, WILL TAKE ADV CREDIT IN FY05 
PER GUIDELINE.

SW   191 CH   0.8 0.0 S HX15701C HES 191-N(002)A DS1G US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM        200$             200$            Jun-05 MIKE MARIETTI 602-712-6776
SW   202L MA   0.0 5.0 E H663301C S   202-A-504 HU1G I-10 TO PRIEST DRIVE SIGN REHABLITATION        1,600$          1,600$         -$           Jun-05 JOHN HOANG 602-712-6694

MAG   202L MA  29.0 0.0 E H568604C QX1F SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342    68,028$        68,028$       -$           Feb-05 Apr-05 JOE WARREN 602-712-8695 ADVANCED FROM FY06
SW   260 GI 280 0.1 P H590601C S   260-B-509 SZ1E GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331    337$             337$            Apr-05 May-05 JOHN STERNER 602-712-8679
SW   260 AP 342.0 0.4 G H619401C S   260-C-506 OU1F SR-260 @ 342 STORM DRAIN        376$             376$            Jun-05 MIKE ANDAZOLA 602-712-7629
SW   260 AP 395.6 1.4 G H669201C    S260-C-507 NQ1G SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112    560$             560$            Jan-05 Mar-05 YONGQI LI 602-712-8661
SW   286 PM  28.5 0.0 T H605701C    S286-A-501 GQ1F CERRO PRIETO WASH EROSION PROTECTION 311    240$             240$            Aug-04 Sep-04 LARRY MAUCHER 520-620-5429
SW   999 SW   0.0 0.0 E H638801C  HES999-A(001A BI1G INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132    3,222$          3,222$         Sep-04 Nov-04 MIKE MARIETTI 602-712-6776
SW   999 MA   0.0 0.0 E H648801C NH  999-A(040)A GC1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114    1,900$          3,500$         Apr-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW   999 SW   0.0 0.0 F H517407C N   900-0-586 MV1E VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335    1,090$          1,090$         -$           Jun-05 DEBRA BARKER 602-712-4281
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Y Y T A Valley    17 MA 208.9 3.0 E H521001C ACIM017-A(010)A QN1E PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342    22,300$        22,300$       -$            Aug-04 Aug-04 Nov-04 Oct-04 STEVE BEASLEY 602-712-7645
Y    Valley    17 MA 215.9 0.0 E PP1F DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP 342    1,911$          1,911$         -$            Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06
Y Y   Valley    17 MA 224.0 0.1 E H516101C QD1C SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 331    9,300$          7,700$         (1,600.00)$  Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06
Y Y A A MAG    60 MA 152.7 1.0 E H561001C  RAM060-B-507 LG1E 59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE 342    25,901$        25,901$       -$            Nov-04 Sep-04 Feb-05 Nov-04 TRENT KELSO 602-712-8167
 Y T T Valley    60 MA 181.4 0.0 E H601501C  CM*060-C(010)A PZ1F STAPLEY DRIVE AND VAL VISTA TI WIDEN STR, 2 LT TURN LNS 342    1,061$          8,478$         7,417.00$    Jun-04 Jun-04 Jul-04 Jul-04 FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A Valley    60 MA 182.0 1.0 E H601502C   CM060-C(014)A LH1E GILBERT ROAD CST DUAL LEFT TURNS 342    1,700$          3,400$         1,700.00$    Sep-04 Sep-04 Dec-04 Nov-04 FLOYD ROEHRICH 602-712-7643
 Y T T Valley   101L MA  20.2 2.0 E H623501C    S101-A-509 OY1F 101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311    1,220$          1,220$         -$            Jun-04 Jun-04 Aug-04 Aug-04 RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y D T MAG   101L MA  23.0 7.0 E H663101C RAM 101-B-506 HN1G SR-101, I-17 - SR-51 UTILITY RECONSTRUCTION 212    500$             500$            -$            Nov-04 Jan-05 Mar-05 Mar-05 RON MCCALLY 602-712-7646
Y Y T A MAG   202L MA  16.8 4.5 E H529903C  RAM202-B-506 NF1C GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323    3,932$          3,932$         -$            Nov-04 Nov-04 Mar-05 Feb-05 JOE WARREN 602-712-8695
Y  D  MAG   202L MA  21.3 2.0 E H578104C RAM 202-B-511 NG1C HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323    2,372$          2,372$         -$            Apr-05 Jun-05 Jul-05 MIKE BRUDER 602-712-6836
Y  A A MAG   202L MA  23.0 4.5 E H578205C RAM 202-B-601 LU1G POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342    8,733$          8,733$         -$            Jun-05 Apr-05 Sep-05 Jun-05 JOE WARREN 602-712-8695
Y    MAG   202L MA  23.3 4.5 E H578201C QV1B POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341    126,527$      147,100$     20,573.00$  Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y Y A A MAG   202L MA  31.0 2.3 E H591503C  RAM202-C-516 NL1C ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341    1,995$          1,995$         -$            Dec-04 Nov-04 Apr-05 Feb-05 PAUL WAUNG 602-712-7215
Y Y A A MAG   202L MA  38.5 2.0 E H591101C STP*202-C(003)B QZ1B FRYE RD - POWER RD CONSTRUCT ROADWAY 341    81,000$        81,000$       -$            Aug-04 Jul-04 Dec-04 Sep-04 PAUL WAUNG 602-712-7215
Y Y A A MAG   202L MA  41.3 3.5 E H591201C  STP202-C(009)B RA1B GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342    67,000$        67,000$       -$            Sep-04 Aug-04 Dec-04 Nov-04 PAUL WAUNG 602-712-7215
Y Y T A MAG   202L MA  47.8 2.0 E H566603C RAM 202-C-514 NI1C DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323    2,300$          2,300$         -$            Feb-05 Feb-05 May-05 Apr-05 JASON HARRIS 602-712-8736
Y Y T A MAG   202L MA  54.0 0.5 E H662501C  RAM202-C-517 HZ1G SR-202L AT I-10 TI CNST SRP IRRIGATION SIPHON 212    1,200$          1,752$         552.00$       Nov-04 Nov-04 Mar-05 Jan-05 RON MCCALLY 602-712-7646
Y Y   MAG   202L MA  54.8 1.5 E H541703C NM1C WILD HORSE PASS TI CONSTRUCT LANDSCAPE 323    1,453$         1,453$        -$           Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06
 Y T T SW     8 YU   7.0 0.0 Y H655401C    I008-A-515 DN1G I-8 AT ARABY RD GIRDER REPAIR 311    45$               45$              -$            May-04 May-04 Jul-04 Jul-04 MIKE BRUDER 602-712-6836 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW     8 YU  55.9 0.1 Y H206001C FR1C MOHAWK REST AREA CONSTRUCT REST AREA 322    8,500$          9,500$         1,000.00$    Jun-05 Oct-05 DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
Y Y A A SW    10 MA  80.0 10.0 Y H612701C   IM010-A(006)A ML1F SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC 111    8,750$          8,250$         (500.00)$     Sep-04 Aug-04 Feb-05 Nov-04 JOSEPH M. PHILLIPS 602-712-7707
Y Y T T SW    10 MA 113.2 7.8 E H612801C   IM010-B(006)A MM1F OGLESBY RD - PERRYVILLE (WB) RR(3"PL&4"TL) + ARFC 111    2,586$          2,586$         -$            Oct-04 Oct-04 Jan-05 Jan-05 JOSEPH M. PHILLIPS 602-712-7707
 Y T A SW    10 PN 172.0 60.0 T H601601C   IM010-C(008)A YK1F RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164    2,500$          2,500$         -$            Jun-04 Jun-04 Oct-04 Sep-04 CURT LITIN 602-712-8687 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y D  SW    10 PM 232.0 7.1 T H612901C I   010-D-506 MN1F PINAL AIR PARK-MARANA, WB FRT RD POLYMER  SEAL COAT 111    206$             152$            (54.00)$       Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
 Y T A SW    10 PM 236.4 10.3 T H458201C   NH010-D(007)N ZG1D MARANA TI - CORTARO RD TI WIDEN MAINLINE & STRUCTURES. 341    21,300$        21,300$       -$            Jun-04 Jun-04 Sep-04 Aug-04 LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y D  SW    10 PM 239.1 9.3 T H613001C I   010-D-507 MO1F MARANA TO INA RD - WB FRTG RD POLYMER  SEAL COAT 111    283$             231$            (52.00)$       Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D  SW    10 PM 246.9 1.6 T H613101C I   010-D-505 MP1F CORTARO RD TO INA RD - EB FRTG RD ARFC 111    77$               183$            106.00$       Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y    SW    10 PM 249.3 2.5 T H303803C KS1E INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS 323    1,755$          1,755$         -$            Jun-05 Oct-05 LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
Y Y T T SW    10 PM 267.3 1.7 T H613201C I   010-E-504 MQ1F VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111    202$             170$            (32.00)$       Dec-04 Dec-04 Mar-05 Mar-05 JIM REEVES 602-712-7980
Y Y T A SW    10 PM 267.7 0.2 T H574501C  TEA010-E(003)P GL1F I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325    228$             228$            -$            Nov-04 Nov-04 Mar-05 Feb-05 BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT
Y Y A A SW    10 PM 273.1 7.0 T H627901C    I010-E-505 TQ1F RITA, HOUGHTON & VAIL WB RD TI UP DECK REPL & APP MILL & OVERLAY 125    1,760$          1,760$         -$            Sep-04 Aug-04 Dec-04 Nov-04 AROBINDO DUTT 602-712-7150
 Y T T SW    10 CH 306.0 1.0 S H629201C    I010-F-505 TR1F SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123    1,515$          1,515$         -$            Feb-04 Feb-04 Aug-04 Aug-04 ITTY ITTY 602-712-7468 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    10 CH 322.0 14.6 S H613301C IM  010-F(003)A MR1F JOHNSON RD TI-WEST WILCOX TI RR(5"TL, 3"PL) + ARFC 111    1,989$          5,751$         3,762.00$    Jan-05 Dec-04 Apr-05 Feb-05 RAY LEON 602-712-7712
Y Y   SW    10 CH 328.0 8.2 S H613401C MS1F RED BIRD HILLS - WEST WILLCOX TI RR(4" TL, 3" PL) + 1/2" ARFC 111    3,080$          3,080$         -$            Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT
Y  D  SW    10 CH 340.0 1.0 S H545501C IM* 010-F(002)B EK1E FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331    12,400$        14,000$       1,600.00$    Apr-05 Jun-05 Jul-05 PAUL SULLIVAN 602-712-7468
 Y T T SW    10B LA  18.5 1.0 Y H519601C    SB10-A-500 FT1C B10, QUARTZSITE CONSTRUCT ROADWAY 341    4,700$          4,700$         -$            Jun-04 Jun-04 Aug-04 Aug-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    15 MO  13.0 16.0 F H584401C   IM015-A(004)A OV1E VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111    9,300$          9,300$         -$            Jun-04 Jun-04 Aug-04 Aug-04 JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW    17 MA 209.9 0.0 E H644001C PO1F CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342    2,300$          4,400$         2,100.00$    Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06
Y Y T A SW    17 YV 263.0 6.2 P H584501C IM  017-B(006)A OZ1E CORDES JCT - ORME RD TI RR (5"TL & 4"PL)  + ARFC 111    3,843$          3,843$         -$            Dec-04 Dec-04 Mar-05 Feb-05 MOHAMMAD JAWHAR 602-712-7994
Y  T A SW    19 SC  17.0 1.0 T H632601C I   019-A-509 EL1D ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123    300$             300$            -$            Apr-05 Apr-05 Aug-05 Jun-05 ITTY ITTY 602-712-7468
 Y T A SW    19 PM  43.0 0.5 T H510401C  STP019-1(013) QJ1C DUVAL MINE RD TI RECONSTRUCT TI 341    13,801$        13,801$       -$            Jun-04 Jun-04 Oct-04 Sep-04 LARRY MAUCHER 520-620-5429 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A SW    40 MO  18.0 1.0 K H650101C I   040-A-512 DZ1G ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123    90$               90$              -$            Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468
Y Y T A SW    40 MO  46.0 1.0 K H650001C I   040-A-513 DY1G HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123    300$             300$            -$            Dec-04 Dec-04 Mar-05 Feb-05 ITTY ITTY 602-712-7468
Y Y T T SW    40 CN 201.0 4.2 F H613801C IM  040-D(014)A MW1F MP 201 TO  WALNUT CANYON TI RR 3.5" AR + ARFC 111    4,617$          4,317$         (300.00)$     Dec-04 Dec-04 Mar-05 Mar-05 CHRIS PULEO 602-712-7992
Y Y A A SW    40 CN 235.0 0.1 H H210701C   IM040-4(156)A LQ1B METEOR CRATER REST AREA CONSTRUCT REST AREA 322    7,700$          7,700$         -$            Dec-04 Nov-04 Jun-05 Feb-05 DEBRA EINWECK 602-712-6747
Y  D  SW    40 NA 253.6 1.0 H H458401C IM  040-D(015)N ZW1D NORTH PARK TI RECONSTRUCT TI 331    12,000$        19,000$       7,000.00$    Apr-05 Jun-05 Aug-05 PAUL SULLIVAN 602-712-7468
 Y T T SW    40 AP 313.3 18.0 H H610901C    I040-E-506 PR1F PETRIFIED FOREST - MCCARROL TI REMOVE & REPLACE FENCING 311    734$             734$            -$            May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y D D SW    40B NA 287.6 2.2 H H581701C STP B40-G(001)A OE1F NAVAJO BLVD, MID TOWN TI - E TI RECONSTRUCT & WIDEN 331    6,232$          6,582$         350.00$       Nov-04 Apr-05 Feb-05 Jun-05 MIKE ANDAZOLA 602-712-7629
 Y T A SW    60 MA 106.0 1.5 P H622201C  TEA060-A(004)A OH1F SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325    475$             475$            -$            Jun-04 Jun-04 Oct-04 Sep-04 PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW    60 PN 226.0 1.0 G H659101C EF1G SUPERIOR TI & REST AREA INTERPRETIVE SIGNING & LNDSCPE        83$               83$              -$            Apr-05 Jul-05 BRUCE CANNON 520-620-5428
Y Y T A SW    60 NA 343.0 5.3 G H614101C NH  060-F(003)A MZ1F MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111    1,900$          1,600$         (300.00)$     Jan-05 Jan-05 Apr-05 Mar-05 STEVE MISHLER 602-712-8678
Y Y T A SW    60 NA 348.3 4.0 G H525001C NH  060-(002)A TZ1C ROCKY ARROYO - JCT SR 61 3" AC + ARFC 111    1,191$          1,191$         -$            Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994
Y Y T A SW    64 CN 215.0 10.0 F H602701C NH  064-A(003)A RP1E VALLE - TUSAYAN CONSTRUCT PASSING LANE 333    1,650$          1,950$         300.00$       Mar-05 Mar-05 Jun-05 May-05 MAZEN MURADVICH 602-712-8664
 Y T T SW    66 MO  57.1 0.0 K H583701C  TEA066-A(001)A DW1F SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325    637$             637$            -$            Jun-04 Jun-04 Aug-04 Aug-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    69 YV 281.0 5.8 P H629501C   NH069-A(004)A QD1F SR69, JCT SR169 - PRESCOTT VALLEY MILL 1/2" + 1/2" ARFC 111    1,414$          1,414$         -$            Jun-04 Jun-04 Jul-04 Jul-04 BILL LYONS 602-712-7082 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T A SW    69 YV 287.2 0.0 P H605001C  TEA069-A(003)A DZ1F PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325    1,100$          1,100$         -$            Jun-04 Jun-04 Oct-04 Sep-04 ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    70 GI 271.7 4.3 G H614301C  STP070-A(007)A NB1F JCT 170 - EAST RR 3" AC + ARFC 111    1,760$          1,630$         (130.00)$     Dec-04 Nov-04 Mar-05 Jan-05 HALDUN GUVENEN 602-712-7725
 Y T A SW    70 GH 294.0 3.0 S H665201C    U070-A-511 JN1G US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233    150$             150$            -$            Jun-04 Jun-04 Oct-04 Sep-04 SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    70 GH 296.0 1.0 S H593602C    U070-A-509 XJ1F BYLAS REST AREA CONSTRUCT TURN LANES 151    350$             350$            -$            May-04 May-04 Jul-04 Jul-04 RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    72 LA  26.8 0.0 Y H637601C    S072-A-502 W9SP SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311    85$               85$              -$            Aug-04 Jul-04 Oct-04 Sep-04 DAVID HARMON 602-712-8654
Y Y D  SW    77 PM  68.3 1.3 T H614501C S   077-A-504 ND1F JCT I-10 TO ORACLE RD 2"  M&R AR-AC & 1/2" AR-ACFC 111    546$             856$            310.00$       Mar-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
Y Y T T SW    77 PN 114.1 1.2 T H569701C  TEA077-A(002)A RJ1F MAMMOTH CNST SDWKS,LIGHTING&LANDSCAPE 325    606$             606$            -$            Aug-04 Aug-04 Nov-04 Nov-04 KATHLEEN KNAPP 602-712-8628
Y Y A A SW    77 NA 373.5 10.5 H H614601C NH  077-B(004)A NE1F 14 MILE HILL -  5 MILE WASH 3"AC + ACFC 111    2,455$          2,855$         400.00$       Feb-05 Jan-05 May-05 Apr-05 HALDUN GUVENEN 602-712-7725
Y Y D D SW    80 CH 298.0 11.0 S H585101C STP 080-A(008)A PF1E APACHE POWDER ROAD- CLIFFORD WASH 3" AC + ARFC 111    3,956$          4,369$         413.00$       Oct-04 Apr-05 Jan-05 Jun-05 CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS
Y    SW    80 CH 364.0 0.1 S H624301C RO1F DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162    4,055$          4,130$         75.00$         May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06
Y Y D D SW    81 AP 380.0 0.1 G H616401C S   081-A-501 IX1C LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321    1,150$          1,360$         210.00$       Jan-05 Feb-05 Mar-05 Apr-05 DAVE MELLGREN 602-712-8629
Y Y A A SW    82 SC   0.0 0.1 T H541501C    F082-1-501 AS1E SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321    550$             550$            -$            Nov-04 Oct-04 Jan-05 Dec-04 DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004
Y Y D D SW    82 SC   3.1 9.5 T H585201C STP 082-A(005)A PG1E NOGALES CL - PATAGONIA LAKE RD RR 3"  + ARFC 111    2,740$          2,740$         -$            Dec-04 Jan-05 Feb-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D D SW    82 SC   5.5 0.1 T H466501C STP*082-A(003)A IY1C SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125    4,700$          6,830$         2,130.00$    Dec-04 Jan-05 Feb-05 Apr-05 TINA SISLEY 602-712-8938
 Y T T SW    82 SC  15.0 1.7 T H423901C  STP082-A(006)A ZU1B SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133    1,300$          1,300$         -$            May-04 May-04 Jul-04 Jul-04 BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T T SW    83 PM  36.2 4.0 T H450902C    S083-A-501 TX1E JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311    980$             980$            -$            Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y Y T T SW    83 PM  40.2 4.9 T H450903C    S083-A-502 UD1E MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311    1,395$          1,395$         -$            Jul-04 Jul-04 Aug-04 Aug-04 BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y Y T T SW    85 MA 122.6 3.5 Y H595508C ACNH085-B(012)B VG1E MP 122.58 - 126.08 CONSTRUCT ROADWAY 341    7,774$          7,774$         -$            Jul-04 Jul-04 Oct-04 Oct-04 CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT
 Y T A SW    85 MA 141.1 6.1 Y H595506C ACNH085-B(006)B LR1E MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE 341    9,000$          9,000$         -$            Jun-04 Jun-04 Oct-04 Sep-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    85 MA 150.0 0.6 E H595544C  STP085-B(013)A EE1G SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341    4,000$          4,000$         -$            May-04 May-04 Jul-04 Jul-04 CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW    85 MA 150.4 2.1 E H595504C LS1E MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341    19,304$        10,129$       (9,175.00)$  Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
Y Y D  SW    86 PM 105.0 10.4 T H614701C S   086-A-503 NF1F MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111    330$             290$            (40.00)$       Feb-05 Jun-05 May-05 STEVE MISHLER 602-712-8678
Y    SW    86 PM 112.0 3.0 T H649101C CF1G TOWN OF SELLS CONSTRUCT ROADWAY WIDENING        6,000$          7,475$         1,475.00$    Jun-05 Oct-05 STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
 Y T A SW    86 PM 113.8 0.1 T H624401C  TEA086-A(006)A UV1F SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325    450$             450$            -$            Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    86 PM 150.0 0.0 T H619601C  TEA086-A(004)A VS1F SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325    800$             800$            -$            Jun-04 Jun-04 Aug-04 Aug-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW    87 PN 136.0 0.5 T H652801C    S097-A-503 GN1G SR-87, SKOUSEN RD INTERSECTION 3" AC OVERLAY & PY SEAL COAT 311    145$             145$            -$            May-04 May-04 Jul-04 Jul-04 YONGQI LI 602-712-8661 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    87 MA 159.6 0.1 E HX16101C  STP087-A(005) ED1G SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132    633$             700$            67.00$         Nov-04 Sep-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
 Y T T SW    87 MA 217.2 0.1 E H625801C    S087-B-504 UY1F SR-87 @ MP 217.2 MILL & REPLACE ACFC 311    85$               85$              -$            Apr-04 Apr-04 Jul-04 Jul-04 DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y  A A SW    87 NA 344.6 0.6 H H576701C BR  087-D(001)A LV1E LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125    6,800$          6,800$         -$            Jun-05 Apr-05 Nov-05 May-05 KHALID SALAHUDDIN 602-712-8620

Y    SW    89 YV 312.5 0.3 P H395701C JP1C INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331    11,188$        11,488$       300.00$       May-05 Aug-05 MIKE ANDAZOLA 602-712-7629
ERRORS IN THE ADV & AWD DATES WERE CORRECTED, 
PRB 6/21/05 MOVED TO FY06

Y  T A SW    89 YV 313.8 2.5 P H618701C S   089-B-504 OG1F SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341    7,000$          7,377$         377.00$       Apr-05 Apr-05 Jul-05 Jun-05 JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
Y  T A SW    89A YV 324.8 6.7 P H614801C STP*A89-A(004)A NG1F COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111    3,802$          5,115$         1,313.00$    Apr-05 Apr-05 Jul-05 Jun-05 HALDUN GUVENEN 602-712-7725
Y Y T  SW    89A YV 344.0 0.2 P H507901C TEA A89-A(003)A JV1C TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322    853$             853$            -$            Mar-05 Mar-05 Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT
 Y T T SW    89A CN 382.4 0.2 F H552301C  STPA89-B(004)A JX1C SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133    4,000$          4,000$         -$            May-04 May-04 Jul-04 Jul-04 MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T T SW    89A CN 537.4 9.8 F H556601C STP A89-C(001)A HU1E MARBLE CANYON - HOUSE ROCK-UNIT 1 3" AC + ARFC 111    2,215$          2,771$         556.00$       Jan-05 Jan-05 Apr-05 Apr-05 STEVE MISHLER 602-712-8678
 Y T A SW    92 CH 323.0 0.0 S H623901C  TEA092-A(002)A OQ1F GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325    350$             350$            -$            Jun-04 Jun-04 Oct-04 Sep-04 BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y A A SW    93 MO  91.6 5.6 K H592401C KL1C OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341    24,307$        24,307$       -$            Aug-04 Jul-04 Nov-04 Oct-04 LARRY DOESCHER 602-712-7551
Y Y A A SW    93 MO 104.0 12.3 K H614901C NH* 093-B(010)A NH1F MOSS WASH TO DELUGE WASH 3" AC + ARFC 111    3,620$          5,519$         1,899.00$    Dec-04 Nov-04 Mar-05 Feb-05 KEN AKOH-ARREY 602-712-8660
Y Y T D SW    93 MO 122.0 1.4 K H561801C  TEA093-B(011)A IT1E WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331    3,088$          3,708$         620.00$       Nov-04 Nov-04 Jan-05 Feb-05 LARRY DOESCHER 602-712-7551
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Y Y   SW    93 YV 155.9 3.1 K H554401C NH  093-B(002)B KQ1C COTTONWOOD CYN-BRIDLE CREEK SCTN CONSTRUCT ROADWAY & STRUCTURE 341    21,000$        24,500$       3,500.00$    Feb-05 Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y    SW    93 MA 198.0 1.7 P H582501C MC1E WICKENBURG BY-PASS CONSTRUCT BY-PASS 342    24,000$        24,000$       -$            May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y Y T A SW    95 YU  21.9 1.5 Y H526701C   NH095-A(001)A UQ1C YUMA STREETS RR 4" AC + ARFC 111    750$             950$            200.00$       Nov-04 Nov-04 Mar-05 Feb-05 JIM REEVES 602-712-7980
Y  A A SW    95 YU  34.0 10.0 Y H631001C NH  095-8(004)A SG1E US 95,  MP 34 - MP 44 CONSTRUCT PASSING LANES 333    1,500$          1,500$         -$            May-05 Apr-05 Aug-05 Jun-05 DAVID HARMON 602-712-8654
Y Y T A SW    95 LA 144.4 3.8 Y H511801C NH  095-C(005)B SR1C PARKER - LAKESIDE RECONSTRUCT ROADWAY 331    9,872$          9,878$         6.00$           Dec-04 Dec-04 Apr-05 Mar-05 ORLANDO JEREZ 602-712-7187
 Y T T SW   101L MA  44 0.1 E H595603C    S101-B-505 CZ1G RAMP METERING PHASE 4 RAMP METERING PHASE IV 331    500$             532$            32.00$         Jun-04 Jun-04 Aug-04 Aug-04 PANKAJ GUPTE 602-712-7754 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A SW   163 NA 394.8 0.1 H HX11901C    U163-A-500 SX1F US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312    170$             170$            -$            Jul-04 Jul-04 Sep-04 Aug-04 JAMIE KAMAL 602-712-7992
Y  T  SW   163 NA 396.1 0.1 H H603101C TEA 163-A(006)A CJ1F LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325    1,383$          1,383$         -$            Jun-05 Jun-05 Nov-05 CAMERON KHANLAR 602-712-6597
Y Y T A SW   180 AP 416.3 10.1 G H585701C STP 180-C(002)A PN1E NUTRIOSO - ALPINE RR 4" + ARFC 111    3,928$          3,928$         -$            Jan-05 Jan-05 Apr-05 Mar-05 MOHAMMAD JAWHAR 602-712-7994
Y  T  SW   188 GI 214.8 4.1 G H615501C STP 188-A(001)B JN1C WHEATFIELDS -  US 60 CONSTRUCT ROADWAY 341    10,000$        10,000$       -$            Apr-05 Apr-05 Aug-05 BAHRAM DARIUSH 602-712-8427
Y Y A A SW   191 CH  55.0 11.4 T H571601C    U191-A-501 UP1E DRAGOON RD - COCHISE TI CONST EXT & INT UPGRADE 311    801$             801$            -$            Oct-04 Sep-04 Jan-05 Nov-04 ROBERT (BOB) MICKELSON 520-620-5456 TECHNICAL ADJUSTMENT
 Y T T SW   191 GH  97.6 3.1 S H503706C  STP191-B(004)B BF1E MP 97.6 - MP 100.7  (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341    7,126$          7,126$         -$            Mar-04 Mar-04 Jul-04 Jul-04 ROBERT (BOB) MICKELSON 520-620-5456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Y T A SW   191 GE 167.5 1.7 S H460201C U   191-C-502 AI1C MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331    2,300$          2,300$         -$            Mar-05 Mar-05 Jun-05 May-05 ROBIN RAINE 520-620-5457
Y Y   SW   191 GE 225.0 14.0 G H390201C ZKSP KP CIENEGA - BUTTER CIENEGA ARFC 111    963$             3,200$         2,237.00$    Mar-05 Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06
Y    SW   191 AP 344.6 23.9 H H589501C CV1E WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111    2,022$          2,022$         -$            Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT
Y    SW   191 AP 355.0 1.0 H H541201C DF1E 191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE 311    950$             950$            -$            Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
 Y T T SW   191 AP 374.4 0.7 H H604001C    U191-A-503 AK1F BEACON LIGHT HILL PASSING LANES 311    755$             755$            -$            May-04 May-04 Jul-04 Jul-04 MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
 Y T T SW   191 AP 397.0 0.2 H H541301C    U191-E-502 AV1G KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311    640$             640$            -$            Jun-04 Jun-04 Aug-04 Aug-04 JIM REEVES 602-712-7980 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y    SW   195 YU   5.5 3.5 Y H577403C TP1F AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY 341    10,049$        10,049$       -$            May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y    SW   195 YU  26.0 1.3 Y H577407C SA1F 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 341    3,655$          5,546$         1,891.00$    May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y Y T A SW   202L MA   9.0 3.3 E H606901C RQ1F 202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132    625$             700$            75.00$         Oct-04 Oct-04 Feb-05 Dec-04 MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y Y D D SW   260 GI 269.2 8.0 P H615101C STP 260-B(007)A NJ1F COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111    5,852$          5,852$         -$            Dec-04 Apr-05 Apr-05 May-05 AKRAM FRIEKH 602-712-8553
Y Y A A SW   260 NA 321.0 1.0 G H649901C S   260-B-507 EB1G COTTONWOOD WASH BRIDGE STR # 1643 SCOUR RETROFIT 123    303$             303$            -$            Jan-05 Dec-04 Apr-05 Feb-05 ITTY ITTY 602-712-7468
Y Y D D SW   289 SC   0.0 10.0 T H615201C S   289-A-501 NK1F JCT I-19 TO PENA BLANCA LAKE POLYMER  SEAL COAT 113    344$             424$            80.00$         Mar-05 Apr-05 May-05 Jun-05 STEVE MISHLER 602-712-8678
Y Y D  SW   386 PM   0.0 12.0 T H615401C S   386-A-500 NM1F JCT SR 86 - KITT PEAK OBSERVATORY POLYMER  SEAL COAT 113    365$             465$            100.00$       Feb-05 May-05 Apr-05 STEVE MISHLER 602-712-8678
Y Y D T SW   989 PM  34.5 1.5 T H616001C S   989-A-500 VW1E TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342    9,050$          9,383$         333.00$       Jan-05 Feb-05 May-05 May-05 SHAFI HASAN 602-712-9896
Y Y A A SW   999 MA   0.0 13.6 E H648201C   NH999-A(024)A EG1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114 111 4,400$         9,460$        5,060.00$   Oct-04 Sep-04 Jan-05 Dec-04 STEVE MISHLER 602-712-8678 SUBPROGRAM 114

Valley    17 MA 218.0 0.1 E H655601C   CM017-A(017)A NR1G I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312 342 1,600$          973$            (627.00)$     Sep-04 Nov-04 STEVE BEASLEY 602-712-7645
MAG   101L MA   5.2 1.5 E H640501C S   101-A-514 BF1G BETHANY HOME RD SOUTH HALF TI CONSTRUCT TI 342    6,300$          4,724$         (1,576.00)$  Apr-05 Jun-05 RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley   101L MA   6.0 0.1 E H649301C STP 101-A(003)B GE1G MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342    6,309$          6,309$         -$            May-05 RON MCCALLY 602-712-7646
MAG   202L MA  29.0 0.0 E H568604C QX1F SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342    68,028$       68,028$      -$           Feb-05 Apr-05 JOE WARREN 602-712-8695 ADVANCED FROM FY06
SW    10 MA 145.0 17.9 E H632801C    I010-C-514 ZD1D I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164    2,100$          2,100$         -$            Nov-04 Feb-05 M YOUSSEF 602-712-7647
SW    10 PM 288.0 2.2 S H661301C HC1G I-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112    280$             280$            -$            Dec-04 Feb-05 MIKE ANDAZOLA 602-712-7629
SW    10 CH 296.0 6.8 S H661201C    I010-E-507 HD1G PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112    500$             500$            -$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    10 CH 326.0 0.0 S H630301C I   010-F-504 NV1G TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153    650$             650$            -$            Jun-05 DEBRA EINWECK 602-712-6747
SW    10 CH 352.0 0.0 S H650501C I   010-F-303 QE1G JCT I-10 & US 191 CONSTRUCT PTAL INTER  LIGHTING 312    210$             210$            -$            Jun-05 SCOTT ORRAHOOD 602-712-7580
SW    17 MA 218.0 8.0 E H674701C I   017-A-515 WY1G HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113    2,716$          2,716$         -$            Feb-05 Mar-05 YONGQI LI 602-712-8661
SW    17 YV 297.0 0.3 P H672601C I   017-B-514 WI1G MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153    742$             742$            -$            May-05 DEBRA EINWECK 602-712-6747
SW    17 CN 306.0 2.8 F H662901C    I017-B-512 GV1G I-17, MP 306.5 - 336.25 MILL & REPLACE 112    310$             310$            -$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    19 PM  39.0 1.0 T H611301C I   019-A-505 BZ1G CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION        170$             170$            -$            Jun-05 STEPHEN WILSON 520-620-5426
SW    40 MO  46.0 1.4 K H662201C    I040-A-514 GY1G HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112    400$             400$            -$            Jul-04 Sep-04 YONGQI LI 602-712-8661
SW    40 MO  52.0 0.6 K H605201C TEA 040-A(007)A CA1F I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325    370$             370$            -$            Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005
SW    40 CN 236.0 2.0 H H618301C AC* 040-D(016)A GO1F SUNSHINE BNSF RR OP WB DECK REHABILITATION 126    1,500$          1,500$         -$            Feb-05 Apr-05 KHALID SALAHUDDIN 602-712-8620
SW    40 AP 342.2 11.6 H H613901C HES*040-E(003)B MX1F QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111 132 13,482$        13,482$       -$            May-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW    40B CN 195.2 0.4 F H663201C    SB40-D-515 HM1G B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112    262$             262$            -$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    60 NA 352.0 0.7 G H620001C U   060-F-501 NZ1F US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311    572$             572$            -$            Jan-05 Mar-05 STEVE MISHLER 602-712-8678
SW    61 AP 416.5 0.2 G H609501C S   061-B-500 MI1F JCT SR 61/US 191 REALIGN INTERSECTION 311    420$             420$            -$            Mar-05 May-05 DAVID HARMON 602-712-8654
SW    70 GH 271.8 0.2 G H619201C    U070-A-510 NR1F US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311    140$             140$            Nov-04 Jan-05 JIM REEVES 602-712-7980
SW    77 NA 368.5 4.4 H H641401C S   077-B-506 YL1F SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311    535$             535$            May-05 Jun-05 HALDUN GUVENEN 602-712-7725
SW    80 CH 339.0 3.5 S H667501C S   080-A-502 UI1C BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112    300$             300$            Jan-05 Mar-05 YONGQI LI 602-712-8661
SW    80 CH 434.7 0.0 S H640201C TEA 080-A(011)A OX1F SR 80, BISBEE ROUNDABOUT LANDSCAPING 323    320$             320$            Jun-05 KATHLEEN KNAPP 602-712-8628
SW    87 PN 133.2 1.5 T H605301C TEA 087-A(003)A EG1F SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325    675$             675$            Feb-05 May-05 ROBERT GASSER 602-712-4603
SW    87 MA 218.0 8.0 P H654601C    S087-B-506 KQ1G SR-87, MP 223 TO MP 226 SPOT MILL 112    600$             600$            Jul-04 Aug-04 YONGQI LI 602-712-8661
SW    89 YV 338.6 0.0 P H617201C S   089-B-502 AN1F BRAMBLE INTERSECTION TURN LANES        535$             670$            Jun-05 ORLANDO JEREZ 602-712-7187
SW    89 CN 420.0 1.3 F H662401C    U089-C-502 GW1G US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112    200$             200$            Jul-04 Sep-04 YONGQI LI 602-712-8661
SW    89 CN 468.4 2.4 F H635801C AL1G MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112    1,064$          1,064$         May-05 JAVIER GURROLA 602-712-7687
SW    90 CH 306.0 0.0 S H627101C S   090-A-505 GN1F SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311    302$             302$            Jan-05 Feb-05 DAVID HARMON 602-712-8654
SW    90 CH 317.1 1.3 S H622801C TEA 090-A(001)A PD1F 7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325    800$             800$            Jun-05 BRUCE CANNON 520-620-5428
SW    90 CH 322.5 0.5 S H641301C TEA 090-A(003)A DM1G SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP 325    320$             320$            Mar-05 BRUCE CANNON 520-620-5428
SW    95 LA 142.0 0.0 Y H603601C STP 095-C-512 SZ1F SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341    534$             534$            Dec-04 Mar-05 ORLANDO JEREZ 602-712-7187
SW   101L MA  17.0 6.3 E H633901C S   101-A-513 SW1F 101L, 75TH AVE - I-17 TI SIGN REHAB        1,090$          1,090$         Jun-05 JOHN HOANG 602-712-6694
SW   179 CN 311.3 0.2 F H662301C    S179-A-503 GX1G SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112    75$               75$              Jul-04 Aug-04 YONGQI LI 602-712-8661
SW   188 GI 258.9 0.0 G H600201C S   188-A-506 AP1F DRYER DR TO TONTO CREEK TRAIL WIDENING 311    296$             296$            May-05 JOHN DICKSON 602-712-8683

SW   189 SC   0.0 0.2 T H528206C CBI 189-A(006)X LF1G MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162    2,750$          3,880$         Jun-05 DAVE MELLGREN 602-712-8629

WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO 
FY06. SINCE ADV IN FY05, WILL TAKE ADV CREDIT IN FY05 
PER GUIDELINE.

SW   191 CH   0.8 0.0 S HX15701C HES 191-N(002)A DS1G US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM        200$             200$            Jun-05 MIKE MARIETTI 602-712-6776
SW   202L MA   0.0 5.0 E H663301C S   202-A-504 HU1G I-10 TO PRIEST DRIVE SIGN REHABLITATION        1,600$          1,600$         Jun-05 JOHN HOANG 602-712-6694
SW   260 GI 280 0.1 P H590601C S   260-B-509 SZ1E GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331    337$             337$            Apr-05 May-05 JOHN STERNER 602-712-8679
SW   260 AP 342.0 0.4 G H619401C S   260-C-506 OU1F SR-260 @ 342 STORM DRAIN        376$             376$            Jun-05 MIKE ANDAZOLA 602-712-7629
SW   260 AP 395.6 1.4 G H669201C    S260-C-507 NQ1G SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112    560$             560$            Jan-05 Mar-05 YONGQI LI 602-712-8661
SW   286 PM  28.5 0.0 T H605701C    S286-A-501 GQ1F CERRO PRIETO WASH EROSION PROTECTION 311    240$             240$            Aug-04 Sep-04 LARRY MAUCHER 520-620-5429
SW   999 MA   0.0 0.0 E H648801C NH  999-A(040)A GC1G VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114    1,900$          3,500$         Apr-05 Jun-05 STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW   999 SW   0.0 0.0 E H638801C  HES999-A(001A BI1G INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132    3,222$          3,222$         Sep-04 Nov-04 MIKE MARIETTI 602-712-6776
SW   999 SW   0.0 0.0 F H517407C N   900-0-586 MV1E VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335    1,090$          1,090$         -$            Jun-05 DEBRA BARKER 602-712-4281
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   10 MA 160.0 0.5 E PI1F RAY ROAD TI CONSTRUCT TI IMPROVEMENTS 342    1,273$          4,943$         N/A N/A N/A N/A KHALID SALAHUDDIN 602-712-8620 NOT TO BE MEASURED, MOVED TO FY06
   10 PM 242.0 0 T H632301C RZ1F I-10 FRT RD @AAR/DOT NOS. 741-091 ROUNDEL UPGRADE & CONCRETE CRO 134    195$             195$            N/A N/A N/A N/A JOHN SYERS 602-712-8694 NOT TO BE MEASURED, UTILITY AGREEMENT
   10 PM 251.8 0.4 T H303804C KT1E SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS 323    45$               595$            N/A N/A N/A N/A LARRY MAUCHER 520-620-5429 NOT TO BE MEASURED, MOVED TO FY07

   17 MA 198.8 1.1 E H613501C MT1F BUCKEYE CURVE - THOMAS RD RR 1"ARFC + REPAIR JOINTS 113    1,530$          1,530$         N/A N/A N/A N/A AKRAM FRIEKH 602-712-8553
NOT TO BE MEASURED, PROJECT DELETED, WORK AND FUND COMBINED 
WITH QUIET PAVEMENT PHASE IV

   17 MA 204.8 0 E PM1F GRAND CANAL CST BICYCLE GRADE SEPARATION 342    3,500$          3,500$         N/A N/A N/A N/A RANDY ALLENSTEIN 602-712-8107 NOT TO BE MEASURED, JPA
   19 PM  39.1 0.3 T H589101C KW1E CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 331    500$             500$            N/A N/A N/A N/A LARRY MAUCHER 520-620-5429 NOT TO BE MEASURED, JPA
   60 GI 246.8 0.5 G H609201C DG1F RUSSELL RD - RAGUS RD NEW SIDEWALK        500$             800$            N/A N/A N/A N/A BRUCE CANNON 520-620-5428 NOT TO BE MEASURED, MOVED TO FY06
   60 GI 251.6 0.1 G H650301C GG1G US-60 AT MP 251.6 CONSTRUCT TURN LANE        80$               80$              N/A N/A N/A N/A LYNN SUGIYAMA 602-712-6883 NOT TO BE MEASURED, JPA
   77 PM  77.5 5 T H545901C EN1E CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 331    9,000$          9,000$         N/A N/A N/A N/A LAUREL PARKER 520-620-5430 NOT TO BE MEASURED, MOVED TO FY06
   86 PM 145.9 2.1 T H543401C ED1E SR 86 @ MP 145.93, 147.74, 148.05 EXTEND THREE BOX CULVERTS 311    1,029$          391$            N/A N/A N/A N/A BRUCE PURRIER 520-620-5426 NOT TO BE MEASURED, MOVED TO FY07
  195 YU  23.8 3 Y H577406C SG1F COUNTY 14TH STREET - B8 CST 4 LANE DIVIDED HIGHWAY 341    8,986$         8,986$        N/A N/A N/A N/A MIKE BRUDER 602-712-6836 NOT TO BE MEASURED, MOVED TO FY06

BID ADVERTISEMENT BID AWARD

PROJECT MANAGER COMMENTSTYPE OF WORK
FUND
CODE

ORIGINAL 
(July 2004) 
BASELINE 
AMOUNT
(in $ 000)

CURRENT
APPROVED
PROGRAM
AMOUNT
(in $ 000)

ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
BASELINE DATA AS OF JULY 1, 2004

ACTUAL DATA AS OF JUNE 30, 2005
LIST OF CONSTRUCTION PROJECTS  IN THE CURRENT FIVE YEAR PROGRAM THAT ARE NOT BEING MEASURED

Route CO Beg MP Len Dist TRACS
FedID

Number CPSID PROJECT NAME / LOCATION
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